

"RPAD"

GOVERNMENT OF TELANGANA
FOREST DEPARTMENT

From
Sri. R. M. Dobriyal, IFS.,
Prl. Chief Conservator of
Forests
(Head of Forest Force),
Aranya Bhavan, Telangana,
Hyderabad

To,
Chief Executive Officer,
National Compensatory Afforestation Fund Management and Planning
Authority
Ministry of Environment Forests & Climate Change
3rd Floor (Front Portion), Supreme Court Metro Station Building (Line-
3),
New Delhi-110001.
E-mail : nationalcampa-moefcc@gov.in

Rc No 8735/2014/CAMPA, Dated. 5.03.2025

Sir,

Sub: Telangana Compensatory Afforestation Fund Management and Planning Authority (Telangana
- CAMPA) – Request for providing Monitoring Mechanism adopted for Monitoring & Evaluation
of CAMPA activities by various States/UTS-Information submitted-Reg.

Ref:- AIGF,MOEF & CC, GOI, New Delhi F.No.NA-1/14/2023-NA,Dt.27.02.202.

With reference to the subject cited above, information on the Monitoring Mechanism adopted
for Monitoring & Evaluation of CAMPA activities taken up by Telangana State CAMPA is
submitted as follows.

A. Internal Monitoring & Evaluation

- a. Regular Monthly Meetings/video-conference with CFs/ DFOs/ FDOs
- b. Inspection of works by CFs/DFOs/FDOs and senior officers from Head Office.
- c. Measurement / Check measurement/Test check by different categories of field officers as per Telangana Forest code
- d. Inspection of works by Vigilance Parties & Flying Squads of the Forest Department
- e. Monitoring through online updation of works and accounts in Telangana Forest Management Information System (TGMIS) in different modules; Nursery, Plantation, Assisted Natural Regeneration, Forest Protection, Forest Fire Management, Wildlife, FAMIS (Accounting) etc.
- f. Evaluation of Plantations during the month of May (Pre Monsoon) and December (Post Monsoon) annually.
- g. Quarterly Audit will be done by Department Accounts Officers.

B. External Monitoring & Evaluation

- a. With respect to civil works like Chain link fencing etc., 3rd Party NABL certified agencies are

P.T.O

being engaged for certification of quality of works before payments to the executing agencies as per circular instructions issued by PCCF(HoFF) Rc. No. 18554/2016/WLR-2, Dt. 06.02.2019.

- b. After National bidding of Request for Proposal (RFP) as prepared by IIFM, Bhopal, the third party evaluation of CAMPA works from 2009-10 to 2021-22 year wise, were entrusted to M/S IORA Ecological Solutions Limited, New Delhi . The Evaluation reports were approved by the state Executive & Steering committee and were submitted to the Ad-hoc CAMPA along with the APO proposals. As per RFP, 10% of all CAMPA activities (component/ sub-component wise) were evaluated and scoring were given for quantitative and qualitative parameters .Based on the percent of total score obtained by different CAMPA activities, performance for the year 2009-10 to 2021-22 are as follows.

S.No	Year	Performance
1	2009-10	Highly satisfactory
2	2010-11	Moderately satisfactory
3	2011-12	Satisfactory
4	2012-13	Satisfactory
5	2013-14	Moderately satisfactory
6	2014-15	Moderately satisfactory
7	2015-16	Moderately satisfactory
8	2016-17	Satisfactory
9	2017-18	Satisfactory
10	2018-19	Satisfactory
11	2019-20	Very good performance
12	2020-21	Good performance
13	2021-22	Very good performance

- c. Further Third party evaluation of CAMPA works for the years 2022-23 & 2023-24 is under process.

This is submitted for favour of kind information and necessary action.

Yours faithfully,
Signed by Suvarna C

Date: 05-03-2025 15:09:12

(Suvarna C)

Reason: Approved

for Pri.Chief Conservator of Forests
(Head of Forest Force),
Telangana

11.t.c.b.o "

Suvarna

Technical officer.