

Pg 1/3

PARIVESH 2.0

In pursuant to the spirit of 'Digital India' initiated by Shri Narendra Modi, Hon'ble Prime Minister of India and capturing the essence of Minimum Government and Maximum Governance, a Single Window Integrated Environmental Management System named as PARIVESH (ProActive & Responsive facilitation by Interactive, Virtuous and Environmental Single window Hub).

Based on the concept of web architecture, a workflow based application has been rolled out for online submission, monitoring and management of proposals submitted by Project Proponents to the Ministry of Environment, Forest and Climate Change (MOEFCC), Government of India as well as to the State Level Environmental Impact Assessment Authorities (SEIAA) to seek various types of clearances (e.g. Environment, Forest, Wildlife and Coastal Regulation Zone Clearances) from Central, State and district level authorities. It automates the entire process of submitting the application and tracking the status of such proposals at each stage of the processing. This system has been designed, developed and hosted on cloud environment by NIC, New Delhi.

This web-based application is unique amongst all such portals of regulatory agencies. This initiative will bring the Ministry closer to the industry and citizens alike. After the introduction of ecommunication in the first phase, this the second phase of reforms towards e-Governance in its real spirit.

Enhancements and revamp of PARIVESH, to meet the evolving needs of the Ministry and the stakeholders has been in progress.

As per DIB(Memo) dated 1-12-2021 the 1st year progress is as follows.

Sr	1 st Year Deliverables	Status
1	Deployment of SI	SI Deployed in time
2	Parivesh 2.0 Application development & Implementation	Application is developed, Completed & Live at https://parivesh.nic.in
3	Setting up of cloud environment	As said above the application is Live that means that Cloud Environment has been set up.

A/
20/6/2023

आलोक तिवारी/ALOK TIWARI
वैज्ञानिक 'जी' / Scientist 'G'
राष्ट्रीय सूचना विज्ञान केंद्र / N.C.I.
जोषि की एच सूचना प्रौद्योगिकी संस्थान
पी.जी.ओ. परिसर, लोधी रोड, नई दिल्ली
Complex, Lodhi Road, New Delhi

- 4 Migration of existing data Due to complexity of data the old data is running from previous .net and the latest is running in angular.
- 5 Test Run & Go Live Test Run/UAT has been done by the department and now the complete application is Live for FC/EC/ELC/CRZ. (Module wise progress is attached)
- 6 Deployment of CPC Team This is on hold by the ministry.

Module wise Progress as on 23-6-2023

S. No.	Module Name	Year	Development Status as on date
1.	Registration	1 st	Completed & Live
2.	Know Your Approvals –GIS Based Integrated with Bharat maps	1 st	Completed & Live
3.	Decision Support System –GIS Based Integrated with Bharat maps	1 st	Completed & Live
4.	Common Application Form (FC/EC/WL/CRZ)	1 st	Completed & Live
5.	Clearance Management Environment Clearance	1 st	Completed & Live for CAT-A & Enhancements executed in Maintenance mode. CAT-B work in progress.
6.	Clearance Management Forest Clearance	1 st	Completed & Live (Form A,B,C,D,E) Enhancements executed in Maintenance mode
7.	Clearance Management Wildlife Clearance	1 st	Completed & Live Enhancements executed in Maintenance mode
8.	Clearance Management CRZ Clearance	1 st	Completed & Live Enhancements executed in Maintenance mode
9.	Management Information System/Analytics	1 st	MIS/Data analytics for pending states has been developed. Other EPI work is under progress.
10.	CAMPA Management	1 st	Work in progress
11.	Compliance Management	1 st	Completed & Live.
12.	Payment Gateway (BharatKosh payment gateway)	1 st	Completed & Live for CAMPA.

29/6/2023
 आलोक तिवारी/ALOK TIWARI
 ज्योतिषिक विज्ञान/Scientist
 राष्ट्रीय उद्यान विभाग/Ministry of National Parks
 इलेक्ट्रॉनिक्स विभाग/Ministry of Electronics
 CGO Complex, Laxmi Nagar, New Delhi-110025

Pg 3/3

S. No.	Module Name	Year	Development Status as on date
13.	User Administration	1 st	Work in progress
14.	Helpdesk System	1 st	Helpdesk is executed from III floor agni wing from 1-11-2022 onwards.
15.	Consultant Management along with integration with QCI	2 nd	Onboarding of consultant and Integration with QCI/NABET completed. Work on two way mapping is in progress.
16.	Communication Management (SMS & emails)	1 st	Completed & Live.
17.	Integration with NSWS	1 st	Completed & Under UAT
18.	Integration with GatiShakti	1 st	Completed & Live

A/1
20/6/2023
Alok Tiwari
HoD MoEFCC
New Delhi

आलोक तिवारी/ALOK TIWARI
वैज्ञानिक 'सी' / Scientist 'G'
राष्ट्रीय पर्यावरण मंत्रालय/Ministry of Environment, Forest and Climate Change
इलेक्ट्रॉनिक्स परिसर, लोधी रोड नई दिल्ली-03
A-Block, Lodhi Complex, Lodhi Road, New Delhi-03