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AGENDA NOTES FOR 36th MEETING OF EXECUTIVE COMMITTEE 

 

AGENDA ITEM NO. 1 

 

AGENDA ITEM NO. 1: CONFIRMATION OF MINUTES OF 35th MEETING OF 

EXECUTIVE COMMITTEE OF NATIONAL AUTHORITY 

 

The Minutes of the 35th meeting of Executive Committee of National Authority circulated vide 

OM of even No. dated 22nd  July, 2025 are placed at Annexure I before Executive Committee 

for confirmation. 

**** 

 

AGENDA ITEM NO. 2 
 

AGENDA ITEM NO. 2: ACTION TAKEN ON 35th MEETING OF THE EXECUTIVE 

COMMITTEE OF THE NATIONAL AUTHORITY 

 
Sr. No DECISIONS ACTION TAKEN 

PART A. GENERAL 

1. 

The DGF&SS stressed upon the holding of 

regular meetings of Governing Body, 

Steering Committee and Executive 

Committee in the State/UTs as per the 

provisions of CAF Act, 2016. 

A meeting was conducted with States/UTs 

on 25th August, 2025 under the 

chairmanship of CEO, National Authority 

CAMPA to review the status on year-wise 

State/UT level meetings on Governing 

Body, Steering Committee and Executive 

Committee.  

 

Minutes of meeting vide O.M. No.NA-

1/26/2023 dated 08.09.2025 has been 

circulated to States/UTs. (Annexure II) 

2. 

The CEO, CAMPA informed that the 

States/UTs are not submitting KML files of 

proposed sites for activities under section 

6(a) of CAF Act, 2016 and under NPV head 

as per Rule 5(2) and 5(3) of the CAF Rules, 

2018, certificate in case of site change, 

confirmation of budgetary figures, five years 

perspective plan for utilisation of NPV and 

third-party monitoring. 

A meeting was conducted with States/UTs 

on 25th August, 2025 under the 

chairmanship of CEO, National Authority 

CAMPA to review the status of KML files 

furnished by States/UTs for FY 2024-25, 

Status of third-party Monitoring and 

Evaluation report, year wise interest 

accrued, Status of fund released by 

State/UT Governments and utilised by 

State/UT Forest Departments and Progress 

Report on financial and physical 

achievement for the financial year 2024-25.  

 

Minutes of meeting vide O.M. No.NA-

1/26/2023 dated 08.09.2025 has been 

circulated to States/UTs. (Annexure II) 

 

Further, a letter vide no. vide No. NA-

1/26/2023-NA dated 06.10.2025 has been 

3. 

The DGF&SS expressed concern over the 

delay in release of CAMPA funds, since 

timely release of funds is necessary for 

ensuring compliance of the mandatory 

condition of forest diversion approvals 

granted by the Central Government. The 

DGF&SS directed all the State/UT to 

ensure timely release of fund by State 

Governments in tune with the fund 

approved by the National Authority. 
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Sr. No DECISIONS ACTION TAKEN 

circulated to States/UTs for furnishing 

status on internal and third-party 

monitoring & Evaluation reports. 

(Annexure III) 

4 

Reconciliation of project wise CA carried 

out since 1980 vetted by the concerned 

Regional Office, MoEFCC. 

The letter to the concerned States/ UTs for 

vetting of data on project wise 

compensatory Afforestation against each 

proposal of forest lands diversion since 

1980 by the Regional Office of MoEF&CC 

has been issued vide letter no. NA-

5/6/2023-NA dated 18.09.2025 of National 

Authority CAMPA. (Annexure IV) 

 

So far, the Regional Offices have vetted the 

Compensatory Afforestation Reconciliation 

(since 1980) data for 11 States. 

PART B. APPROVAL OF STATES/UTS ANNUAL PLAN OF OPERATIONS 2025-26 

 

1. Arunachal Pradesh 

2. Assam 

3. Delhi 

4. Gujarat 

5. Haryana 

6. Ladakh 

7. Jharkhand 

8. Maharashtra 

9. Meghalaya 

10. Telangana 

11. Tripura 

12. Uttar Pradesh 

Approval letters were conveyed to 

States/UTs. 

 

 

PART C. APPROVAL DEFERRED/ SPILL OVER /ADDITIONAL ITEMS IN APO OF 2025-

26 

 

1. Andaman & Nicobar 

2. Andhra Pradesh 

3. Chhattisgarh 

4. Goa 

5. Himachal Pradesh 

6. Jammu & Kashmir 

7. Karnataka 

8. Kerala 

9. Madhya Pradesh 

10. Manipur 

11. Mizoram 

12. Odisha 

13. Punjab 

14. Rajasthan 

15. Sikkim 

16. Tamil Nadu 

17. Uttarakhand 

18. West Bengal 

Approval letters were conveyed to the 

States/UTs. 
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Sr. No DECISIONS ACTION TAKEN 

PART D. APPROVAL OF NEW SCHEMES/PROJECTS 

 

1. Conservation and Management of the 

critically endangered Gharial 

(Gavialis Gangeticus) in India.  

The EC directed the Programme Division to 

revise the proposal and resubmit it in 

compliance with the guidelines issued by 

National Authority vide letter no. NA-

13/13/2022-NA dated 27th June, 2025.   

 

Minutes of the meeting of EC has been 

circulated vide O.M. of even No. dated 22nd 

July, 2025. 

 

The proposal was also placed before 

Governing Body meeting held on 24th 

September, 2025.  

 

 

 

2. Conservation and Management of 

Sloth Bear in India- A Landscape 

based initiative 

The EC has recommended Part A (Rs. 

13.67 crore) of the scheme for Scientific 

Research & Monitoring by Implementing 

Agency with the condition that the 

Programme Division should ensure the 

compliance of guidelines issued by 

National Authority vide letter no. NA-

13/13/2022-NA dated 27th June, 2025.   

 

Minutes of the meeting of EC has been 

circulated vide O.M. of even No. dated 22nd 

July, 2025. 

3. Identifying effective wildlife 

management interventions for 

replication 

The Executive Committee recommended 

the scheme with the condition that the 

Programme Division should ensure the 

compliance of guidelines issued by 

National Authority vide letter no. NA-

13/13/2022-NA dated 27th June, 2025. 

 

Minutes of the meeting of EC has been 

circulated vide O.M. of even No. dated 22nd 

July, 2025. 

4. Establishment of National Centre of 

Excellence for Human-Wildlife 

Conflict Management (NCCM) at 

SACON, Coimbatore as announced 

by the Hon’ble Prime Minister of 

India. 

The Executive Committee recommended 

the scheme with the condition that the 

Programme Division should ensure the 

compliance of guidelines issued by 

National Authority vide letter no. NA-

13/13/2022-NA dated 27th June, 2025. 

 

Minutes of the meeting of EC has been 

circulated vide O.M. of even No. dated 22nd 

July, 2025. 

 

5. Management of Tigers Outside 

Tiger Reserves: strategy to deal with 

Man-tiger Conflict. 

The Executive Committee recommended 

the scheme with the condition that the 

Programme Division should ensure the 
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Sr. No DECISIONS ACTION TAKEN 

compliance of guidelines issued by 

National Authority vide letter no. NA-

13/13/2022-NA dated 27th June, 2025. 

 

6. All India Elephant Population 

Estimation 2022. 

The Executive committee recommended 

additional amount of Rs. 0.75 crore. 

 

Minutes of the meeting of EC has been 

circulated vide O.M. of even No. dated 22nd 

July, 2025. 

 

7. The range wide enumeration of 

River and Estuarine of River and 

Estuarine Dolphin population in 

India 

The Executive Committee recommended 

the scheme with the condition that the 

Programme Division should ensure the 

compliance of guidelines issued by 

National Authority vide letter no. NA-

13/13/2022-NA dated 27th June, 2025. 

 

Minutes of the meeting of EC has been 

circulated vide O.M. of even No. dated 22nd 

July, 2025. 

 

 

***** 
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AGENDA ITEM NO. 3 

 

AGENDA ITEM NO. 3: REPLY TO THE POINTS RAISED BY PAC ON THE 

SUBJECT “DEVIATION FROM APPROVED ACCOUNTING PROCEDURE (A) 

CAMPA FUND KEPT OUTSIDE PUBLIC ACCOUNT” BASED ON PARA 3.6.3 OF 

C&AG REPORT 31 OF 2022 FOR APPRAISAL OF THE EC AND SOLICITED 

APPROVAL THEREOF 

 

1) Points culled out form proceedings of PAC held on 04.08.2025 and the responses 

furnished on the basis of information/records available with National Authority are 

placed for kind information of members of Executive Committee. 

 

2) List of Points (LOP).  

 

The details of reply to the List of Points received from PAC branch of Lok Sabha 

Secretariate and response thereof are attached at Annexure V. 

 

 

 

***** 
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AGENDA ITEM NO. 4 

AGENDA ITEM NO. 4: PROPOSAL TO FORMULATE SCHEME ON: LANDCAPE 

RESTORATION, COMBATING LAND DEGRADATION AND BIODIVERSITY 

LOSS WITH SUPPORT FROM NATIONAL FUND UNDER SECTION 5(B) (III)OF 

CAF ACT2016, UTILIZING SPARABLE AMOUNT AVAILABLE WITH NATIONAL 

AUTHORITY CAMPA 

 

Presentations on four areas identified for interventions, subsequently States and UTs would be 

brought on board for discussion and decision. 

 

***** 
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AGENDA ITEM NO. 5 

AGENDA ITEM NO.5: ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 

2025-26 BIHAR AUTHORITY 

1. Date of Receipt      : 01.09.2025 

2. Date of approval of EC of State/UT     : 20.06.2025 

3. Date of approval of the Steering Committee of State   : 27.08.2025 

4. Total Amount/Outlay      : Rs. 50.776 Crore 

5. Year wise number of State/UT meeting details: 
Year Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Governing Body 

meetings of the State/UT 

(As on 30.09.2024) 

2018-19 1 1 0 

2019-20 2 2 0 

2020-21 2 2 0 

2021-22 0 0 0 

2022-23 2 2 0 

2023-24 1 1 0 

2024-25 1 1 0 

Total 9 9 0 

 

6. Funds status with the State/UT along with Outlay proposed: 

 (Amount in Rs. crore) 

Sr. 

No. 

CAMPA Activity Funds Available with 

State/UT as on 

01.04.2025 

Outlay proposed % of fund 

proposed by State 

1 

  

  

  

  

Mandatory Activity [Section 

6(a) of CAF Act, 2016] 

     

CA/PCA/Additional CA 140.434 27.465  

Catchment Area Treatment Plan 0.00 0.00  

Integrated Wildlife Management 

Plan 
0.00 0.00 

 

Others 0.00 0.00  

Sub Total 140.434 27.465  

2 Net Present Value [5(2)(3) of 

CAF Rule, 2018]  
59.383 14.607 

24.60 % 

 

3 Interest [6(a) (b) of CAF Rule, 

2018] 
32.607 2.631 

8.07 % 

. 

4 Other Components 218.987 6.073  

  Total 451.411 50.776  
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7. (i) Funds released by State Government during the FY 

(Amount in Rs. crore) 

Year 

Total 

Outlay 

of the 

APO 

APO 

approved 

by 

National 

Authority 

Fund Released 

by State 

Government 

Fund 

Utilized by 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization 

percent 

with respect 

to fund 

approved 

by NA (%) 

Utilization 

percent with 

respect to 

fund released 

by State 

Government 

(%) 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2019-20 140.18 140.181 140.181 125.397 100.00% 89.45% 89.45% 

2020-21 242.11 239.47 239.46 183.206 100.00% 76.50% 76.51% 

2021-22 108.34 106.84 0.28 0.18 0.26% 0.17% 64.29% 

2022-23  116.56 115.42 115.42 77.69 100.00% 67.31% 67.31% 

2023-24 100.565 37.88 37.22 29.59 98.26% 78.12% 79.50% 

2024-25 65.51 65.18 65.18 60.57 100.00% 92.93% 92.93% 

 

(ii) Committed liabilities/Spill over activities/works of previous years under CA & NPV till date            

(Amount in Rs. crore) 

S. No. CAMP Activities Details Amount 

1 CA 

2024-25 (Maintenance) 4.337 

2023-24 (Stage-I) (Maintenance) 0.816 

2023-24 (Stage-II) (Maintenance) 1.930 

2022-23 (Maintenance) 5.444 

 Total (CA)- 12.527 

2 NPV 2024-25 (Maintenance) 4.442 

 Total (NPV)- 4.442 

3 Others 2023-24 (Maintenance) 0.413 

 Total (Others)- 0.413 

 Grant Total (CA+ NPV+ Interest+ Others) 17.382 

8.  Financial outlays/Budgetary Support under various Scheme (amount spent) 

(Amount in Rs. crore) 

Sl No.  Year CSS CAMPA State Plan/ 

Scheme Fund  

Any 

Other 

Scheme  
Name of the Scheme Expenditure/ 

Provisions  

1 2 3 4 5 6 7 

1 

2020-

21 

Project Tiger 12.22 /13.66 

     183.21             398.70  

- 

2 
Integrated Development of Wildlife 

Habitat (IDWH) 

4.83 /10.12  - 

3 Project Elephant 0.02 / 1.35  - 

4 Green India Mission 1.80   

5 Integrated Forest Management 0.59 / 3.02   

1 

2021-

22 

Project Tiger 6.94 / 10.64          0.17             227.90  - 

2 
Integrated Development of Wildlife 

Habitat (IDWH) 

0.25 / 9.51 - 

3 Project Elephant 0.11 / 0.65 - 

4 Integrated Forest Management 1.21 / 7.10   

1 

2022-

23 

Project Tiger 5.41/ 11.53 77.69 429.54 - 

2 
Integrated Development of Wildlife 

Habitat (IDWH) 

0.00 / 18.89 - 

3 Project Elephant 0.38/ 0.53 - 

4 Integrated Forest Management 0.40/ 3.30 -  

1 

2023-

24 

Project Tiger 12.65     -  

2 
Integrated Development of Wildlife 

Habitat (IDWH) 

30.79 37.88 517.82 -  

3 Integrated Forest Management 12.24 -  

1 
2024-

25 

Project Tiger & Project Elephant 10.42 

60.57 524.89 

- 

2 
Integrated Development of Wildlife 

Habitat (DWH) 

12.96 - 
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Sl No.  Year CSS CAMPA State Plan/ 

Scheme Fund  

Any 

Other 

Scheme  
Name of the Scheme Expenditure/ 

Provisions  

1 

2025-

26* 

Project Tiger & Project Elephant 14.43 

50.76 604.87 

- 

2 
Integrated Development of Wildlife 

Habitat (DWH) 

19.08 - 

3 Integrated of forest protection shceme     

 

9. Status of Compensatory Afforestation 

(Area in Ha) 

Afforestation required as per site 

specific scheme submitted along 

with approved proposal for 

diversion of forest land under FC 

Act, 1980 till 20.12.2024 

Afforestation carried out in the 

State as per site specific scheme 

till 2024-25 

Afforestation to 

be carried out 

2025-26 

Afforestation 

carried out 

percentage 

Total 

Balance 

up to 

2026-27 

(CA) (PCA) (CA+PCA) (CA) (PCA) (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 

7,353.475 386.348 7,739.823 6,858.869 386.348 7,245.217 352.210 93.610 142.396 

 

10. Balance Afforestation status 

(Area in Ha) 

Balance Afforestation required as per FC Act (in ha) Balance Afforestation to be completed in Financial Year 

(In Ha) 

 2026-27 

142.396 142.396 

 

11.  Details of APO are as under 
(Amount in Rs. Crore and Area in Ha) 

S. 

No. 

CAF  

Act/Rule 
Activity 

Proposed outlay Page No. of 

the APO 
Remarks  

Phy. Target Fin. Target 

1 

Site-specific activities as per 

Section 6(a) of the CAF Act, 2016 
   

Mandatory 

Activity 

Compensatory 

Afforestation 
    

i. Advance soil 

work 
352.21 Ha 1.818 

7-9 

 

iii. New plantation 
932.74 Ha, 

283.92 Km. 
17.056  

iv. Maintenance of 

existing / older 

plantation 

1862.42 ha, 

322.24 km 
8.591  

Other (Site 

Specific activities 

in accordance with 

FC proposal) 

    

i.   Advance soil 

work 
1.00 Ha 0.004   

ii.  New plantation 
2.00 Ha 

63.50 
1.84 

9 

 

iii.  Maintenance 
20.04 Ha 

34.20 Km 
0.413  

iv.  Wildlife 

Mitigation Plan 

(Additional Charges 

for protected Area) 

 3.816 8  
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S. 

No. 

CAF  

Act/Rule 
Activity 

Proposed outlay Page No. of 

the APO 
Remarks  

Phy. Target Fin. Target 

Sub-Total of Items shown in Sr. 

No. 1 
 33.538   

2 

Activities as per Rule 5(2) of the 

CAF Rules, 2018 
    

5(2)b 

AR     

Advance soil work 1.50 Km 0.025 

10 & 12 

 

New plantation 
150.00 Ha 

172.63 Km 
9.761  

Maintenance 202.70 Km 3.37  

Sub-Total of Items shown in Sr. 

No. 2 
 13.156   

3 

Activities as per Rule 5(3) of the 

CAF Rules, 2018 
    

5(3)c 

Purchase and 

maintenance of 

equipment or 

devices for 

communication 

information and 

technology 

    

Others 0 0.55 10  

5(3)h 

Independent 

concurrent 

monitoring and 

Third-party 

monitoring and 

evaluation 

    

Third party 

monitoring and 

evaluation 

0 0.90 10  

Sub-Total of Items shown in Sr. 

No. 3 
 1.45   

4 

Activities as per Rule 6(a) of CAF 

Rules, 2018 
    

6(a)iv 

For disbursement of 

salary and 

allowances State 

CAMPA Authority 

& staff 

0 0.02 11  

6(a)vi 

Activities referred 

to in sub rule-(2) 

and (3) of Rule 5 

   

 
Canal side 

plantation New 

Schemes 

91.50 Km. 2.191 11 

Sub-Total of Items shown in Sr. 

No. 4 
 2.211   

5 

Activities as per Rule 6 (b) of 

CAF Rules, 2018 
    

6(b)i 

Management of 

office establishment 

State CAMPA CEO 

with detail 

0 0.07 11 

 

6(b)ii 

Office equipment 

including computers 

and peripherals and 

its maintenance 

0 0.08 11 
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S. 

No. 

CAF  

Act/Rule 
Activity 

Proposed outlay Page No. of 

the APO 
Remarks  

Phy. Target Fin. Target 

6(b)iii 

Hiring of staff cars 

for the use only for 

CEO office 

0 0.27 11 

Sub-Total of Items shown in Sr. 

No. 5 
 0.42   

  Total  50.776 Crore  

 

BIHAR STATE AUTHORITY CHECKLIST  

S. No. Checklist Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of integrated APO/ APO (Each page 

signed by State Authority) 

Received 

 

3 Certificate in case of change of site location Not applicable 

4 
Details of interest accrued on State CAMPA fund 

annually till 2024-25 
Received 

5 
Details of Fund Release by State Govt. to State Forest 

Department 
Received 

6 Geo coordinates/ KML files of proposed sites Not Received 

7 
Declaration certificate signed by the CEO, State 

CAMPA 
Received 

8 Status of the Third-Party monitoring 
Received 

(Only for FY 2016-17 & 2017-18) 

9 Reconciliation of CA sites since 1980 Not Received 

10 Details of spill-over works Received 

11 Committed liabilities Received 

12 
Site-specific details under CAMPA from FY 2018-19 

to 2024-25 (vide F. No. NA-1/16/2023-NA) 
Received 

13 Five-year perspective plan Not Received 

14 Progress Report for FY 2024-25 Not Received 
 

***** 
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AGENDA ITEM NO. 6 

AGENDA ITEM NO. 6: APPROVAL OF DEFERRED/ SPILL-OVER ACTIVITIES 

AND ADDITIONAL APO FOR FY 2025-26 

6.1. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 ANDHRA 

PRADESH STATE AUTHORITY 

ADDITIONAL ANNUAL PLAN OF OPERATION  

1. Date of receipt     : 07.03.2025, 09.09.2025 

2. Date of approval of EC of State / UT   : 20.12.2024, 15.07.2025 

3. Date of approval of the Steering committee : 23.01.2025, 04.08.2025 

4. Total Amount / Outlay                                     : Rs. 266.74 crore [Rs.260.89 cr.+Rs. 5.85 cr.] 

5. Fund Approved in the 34th & 35th EC  : Rs. 255.74 crore 

6. Amount proposed in 36th EC   : Rs. 5.85 crore  

7. Year wise number of State/UT meeting details: 

Year 

Executive Committee 

meetings of the State/UT 

(as on 15.07.2025)  

Steering Committee 

meetings of the 

State/UT (as on 

04.08.2025) 

Governing Body meetings of 

the State/UT 

2018-19 1 1 0 

2019-20 4 4 0 

2020-21 1 1 0 

2021-22 1 1 0 

2022-23 2 1 0 

2023-24 2 3 0 

2024-25 3 2 0 

2025-26 1 1 0 

Total 15 14 0 

 

8. Funds status with the State/UT along with outlay proposed: 
(Rs. in crore) 

S. 

No. 
CAMPA Activity 

Fund 

Available 

with the 

State as 

on 

01.10.2025 

Outlay proposed in F.Y. 2025-

26 (% w.r.t funds available 

within State/UT) 

Approved 

Amount in 34th & 

35th EC (% w.r.t 

funds available 

within State/UT) 

Amount 

proposed 

for 36th EC 

(inclusion 

will lead to 

% of 

proposed 

amount) 
APO Add. APO Total 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund 

Act, 2016] 

  

- 
109.08 

(12.20%) 

107.68 

(12.04 %) 
 

CA/PCA/Additional CA 611.86 62.08 

Catchment Area 

Treatment Plan 
80.34 11.02 

Integrated Wildlife 

Management Plan 
17.71 5.71 

Others [Site-specific 

schemes] 
184.51 30.27 
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S. 

No. 
CAMPA Activity 

Fund 

Available 

with the 

State as 

on 

01.10.2025 

Outlay proposed in F.Y. 2025-

26 (% w.r.t funds available 

within State/UT) 

Approved 

Amount in 34th & 

35th EC (% w.r.t 

funds available 

within State/UT) 

Amount 

proposed 

for 36th EC 

(inclusion 

will lead to 

% of 

proposed 

amount) 
APO Add. APO Total 

Sub Total 894.42 109.08 

2 

Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

669.56 141.81 5.85 
147.66 

(22.05%) 

139.058  

(21.87%) 

5.85 

(21.64 %) 
The State had 

proposed for 

digitisation of 

forest 

boundary 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

456.3 10.00 - 
10.00 

(2.19%) 

9.00 

(1.97 %) 
 

Total 2020.28 260.89 5.85 266.74 255.74 5.85 

 

9. Funds released by State Government during the FY 
(Rs. in crore) 

Year 

Total 

Outlay 

of APO 

APO approved by 

National Authority 

during current 

financial year 

Fund released 

by State 

Government 

Fund 

Utilized by 

State 

Authority 

% of fund 

w.r.t. APO 

approved by 

NA 

% of fund w.r.t. 

fund released by 

State Government 

2018-19 118.00 113.29 *104.47 109.50 96.65 % 104.81 % 

2019-20 322.97 322.97 98.48 98.48 30.49 % 100 % 

2020-21 340.21 330.81 60.96 60.96 18.43 % 100 % 

2021-22 377.56 325.00 121.10 121.10 37.26 % 100 % 

2022-23 286.15 224.09 82.52 82.52 36.82 % 100 % 

2023-24 258.91 226.70 146.00 146.00 64.40 % 100 % 

2024-25 (as on 

31.03.2025) 
258.67 253.60 134.446 129.93 

51.23 % 96.64 % 

* Fund released by Adhoc CAMPA, New Delhi 

 

10. Status of Compensatory Afforestation 

(Area in Ha.) 
Afforestation required as per site 

specific scheme submitted along with 

approved proposal for diversion of 

forest land under FC Act, 1980 till 

31.03.2024 

Afforestation carried out in 

the State as per site specific 

scheme till 2024-25 

Afforestation 

to be carried 

out 2025-26 

Afforestation 

carried out 

percentage 

Total 

balance 

up to 

2025-26 

CA PCA CA+ PCA CA PCA CA+ PCA CA+ PCA CA+ PCA 
CA+ 

PCA 
41083.26 876.17 41959.43 35044.26 871.64 35915.90 1243.55 85.60 6043.53 

 
11. Balance Afforestation status 

  
Balance afforestation required 

as per FC Act (in ha.) 
Balance afforestation to be completed in financial year (in ha.) 

2025-26 2026-27 2027-28 
6043.53 1243.55 2400.00 2399.98 
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12. Details of Additional APO are as under 

(Area in ha and Rs. in crore) 
S. 

No 

Rule 

No. 

Activity/ sub-activity Unit. Physical Target Financial 

Target (in 

Crores) 

Decision 

of EC 

    Forestry interventions        

I   Natural Landscape        

  5 (2) (a) Assisted Natural Regeneration        

1 Advance operations Ha. 0 0.00  

2 Raising of plantations Ha. 270 0.84  

3 Raising of nurseries Lakh 0.24 0.06  

  Sub-total     0.90  

  5 (2) (b) Artificial Regeneration        

1 Advance operations Ha. 30 0.18  

2 Raising of plantations Ha. 0 0.00  

3 Raising of nurseries Lakh 0.44 0.09  

4 Maintenance of nurseries Lakh 0 0.00  

  Sub-total     0.27  

II   Conservation interventions        

  5 (2) (f) Forest Fire prevention and 

control operations 

       

1 Creation of fire lines Km 138.9 0.32  

    Sub-total     0.32  

  5 (2) (g) Soil and moisture 

Conservation works 

       

1 Check dams No. 6 0.35  

2 RFDs No. 144 0.32  

3 PT/MPTs No. 14 0.28  

4 CCTs Rmt. 15770 1.90  

5 Staggered trenches Rmt. 70 0.01  

6 Saucer pits Nos 5 0.02  

7 Maintenance/ desilting of smc 

works 

Ls 0 0.02  

  Sub-total     2.89  

IV   Urban landscape        

1 Raising of Avenue plantation Km 20 0.52  

2 Raising of nurseries Lakh 0.48 0.12  

  Sub-total     0.63  

V   Supporting activities        

  5 (3) (h) Independent concurrent 

monitoring and evaluation 

and third-party monitoring of 

various works 

       

1 Monitoring & Evaluation Ls 2 0.02  

2 Trainings   7 0.09  

3 Workshops   2 0.01  

4 Exposure trip within state   5 0.09  

5 Exposure trip outside state   1 0.01  

  Sub-total     0.22  

VI   Contingencies/ PMU activities 

etc., 

       

  5 (3) (i) Publicity and awareness 

programmes 

       

1 Awareness Campaigns Ls 10 0.04  

2 Awareness activities for general 

public 

Ls 8 0.11  

3 Publishing, pamplets, brouchers, 

booklets, Sign boards, hoardings 

Ls 6 0.17  
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S. 

No 

Rule 

No. 

Activity/ sub-activity Unit. Physical Target Financial 

Target (in 

Crores) 

Decision 

of EC 

etc., 

4 Publicity through Mass media Ls 2 0.07  

5 Local level training for 

communities 

Ls 2 0.01  

6 Division level training for SFD 

personal, Line Departments & 

Other Partner Agencies  

Ls 2 0.02  

7 Overheads/ administrative cost   0 0.21  

  Sub-total     0.62  

    Grand total     5.85  

 

CHECKLIST OF ANDHRA PRADESH CAMPA 

 

***** 

 

S. No. Checklist Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of Integrated APO/ APO (Each page 

signed by State Authority) 
Received 

3 Certificate in case of change of site location Received  

4 
Details of interest accrued on State CAMPA fund 

annually till 2024 
Received 

5 
Details of Fund Release by State Govt. to State Forest 

Department 
Received 

6 Geo coordinates and KML files of proposed sites Received 

7 
Declaration Certificate signed by the CEO, State 

CAMPA 
Received 

8 Status of Third-Party Monitoring Report Received 

9 Reconciliation of CA sites since 1980 Received (Vetted by IRO) 

10 Annual Report  Received 

11 
Site-specific details under CAMPA from FY 2018-19 

to 2024-25 (vide F.No. NA-1/16/2023-NA) 

Received information till FY 2023-24 

and not received for the FY 2024-25 

12 

Five-year perspective plan for the utilisation of NPV 

and interest funds, last five years progress report of 

approved APOs, and detailed records of CA and NPV 

maintenance in the APO for 2025-26. 

Not received 

13 
Progress Report on Financial and Physical 

Achievement for FY 2024-25 
Not received 
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6.2. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 

ARUNACHAL PRADESH STATE AUTHORITY 

1. Date of Receipt       : 02.07.2025 

2. Date of Approval of EC of State/UT    : 30.06.2025 

3. Date of Approval of the Steering Committee of State  : 01.07.2025 

4. Total/ Amount/Outlay      : Rs. 393.62 Crore 

5. Total Amount Approved in 35th EC              : Rs. 292.06 Crore 

6. Total Amount Deferred in 35th EC              : Rs. 101.56 Crore 

7. Amount proposed in 36th EC     : Rs. 107.48 Crore 

8. Year wise number of State/UT meeting details: 
Year Executive Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

Steering Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

Governing Body 

meetings of the 

State/UT (As on 

30.09.2024) 

2018-19 1 1 0 

2019-20 1 1 0 

2020-21 1 1 0 

2021-22 3 - 0 

2022-23 2 2 0 

2023-24 2 1 0 

2024-25 2 2 0 

Total 12 8 0 

 

9. Funds status with the State/UT along with Outlay proposed: 

(Rs. in Crore) 

S. 

No. 
CAMPA Activity 

Fund 

Available with 

the State as on 

10.09.2025 

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved 

Amount in 34th & 

35th EC (% w.r.t 

funds available 

within State/UT) 

Amount 

proposed for 36th 

EC (inclusion 

will lead to % of 

proposed 

amount) 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

  

95.09 

(5.47%) 

 

CA/PCA/Additional CA 1390.40 82.75  

Catchment Area Treatment 

Plan 
100.74 0.00  

Integrated Wildlife 

Management Plan 
20.94 15.14 2.77 

Others [Site-specific 

schemes] 
226.88 0.00  

Sub Total 
1738.96 

97.89 

(5.63%) 

2.77 

(5.63%) 

2 

Net Present Value [5(2)(3) 

of the Compensatory 

Afforestation Fund Rules, 

2018] 

1238.03 
287.27 

(23.20%) 

194.12 

(15.68%) 

99.31 

(23.70%) 

3 

Interest [6(a)(b) of the 

Compensatory 
160.61 

8.46 

(5.27%) 

2.85 

(1.77%) 

5.4 

(5.14%) 
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S. 

No. 
CAMPA Activity 

Fund 

Available with 

the State as on 

10.09.2025 

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved 

Amount in 34th & 

35th EC (% w.r.t 

funds available 

within State/UT) 

Amount 

proposed for 36th 

EC (inclusion 

will lead to % of 

proposed 

amount) 

Afforestation Fund Rules, 

2018] 

Total 3137.60 393.62 292.06 107.48 

 

10. Funds released by State Government during the FY 2018-19 to 2024-25.  
(Rs. in crore) 

Year APO approved 

by National 

Authority  

Fund 

Released by 

State 

Government 

Fund 

utilized by 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization% 

of fund w.r.t. 

APO 

approved by 

NA  

Utilization 

% of fund 

w.r.t. fund 

released by 

State Govt. 

1 2 3 4 5=3/2 6=4/2 7=4/3 

2018-19 259.00 130.45 116.77 * 50.37 % 45.08% 89.51% 

2019-20 -- 148.85 166.20* - - 111.66% 

2020-21 155.46 142.80 142.80 91.86 % 91.86% 100% 

2021-22 240.85 240.16 222.906 99.71 % 92.55% 92.82% 

2022-23 196.93 195.2929 189.28 99.17 % 96.12% 96.92% 

2023-24 190.69 190.6611 183.31 99.98 % 96.13% 96.14% 

2024-25 126.55 125.53 122.51 99.20 % 76.81% 97.59% 
* Report figure is as per the compiled progress report of the State of Arunachal Pradesh submitted to the National Authority. 

**CAF Rule 2018 implemented in the State of Arunachal Pradesh w.e.f. 2020-21 financial year. 

 

11.  Status of Compensatory Afforestation 

         (Area in ha.) 
Afforestation required as 

per site specific scheme 

submitted along with 

approved proposed for 

diversion of forest land 

under FC Act, 1980 till 

31.03.2025 

Afforestation 

carried out in 

the State as per 

site specific 

scheme till 

2024-25 

Area taken up 

for 

preparatory 

work during 

the year 2025-

26 

Sub-total 

of column  

Afforestation 

carried out 

percentage 

Total 

Balance 

upto 2025-

26 

CA+PCA CA+PCA CA+PCA CA+PCA CA+PCA CA+PCA 

1 2 3 4 5 6 

60535.82 43190.59 -- 43190.59 71.35 % 17345.23 

 

 

12. Balance Afforestation status 
(Area in ha.) 

Tentative Balance Afforestation 

required as per FC Act (in ha.) 

Tentative Balance Afforestation to be completed in Financial 

Year (in ha.) 

2026-27 2027-28 2028-29 

17345.23 15085.8398 1355.63412 903.75608 
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13. Details of deferred activities in APO are as under: 

(Area in Ha & amount in crore) 

S. 

No  

CAF 

Act/ 

Rules  

Deferred Activity  

Original outlay 

proposed in APO 2025-

26 by State 
Decisions of 

35th EC 

Amount 

proposed for 

36th EC by 

State Decision 

of EC  Phy. 

Targe

t 

Unit 

Fin. 

Target 

(in 

crore) 

Phy. 

Targe

t 

Fin. 

Target 

(in 

crore) 

1 Site-specific activities as per Section 6 (a) of the CAF Act, 2016  

  Integrated Wildlife 

Management Plan 
       

1  
Establishment of 

Rescue and Breeding 

centre 

3 No. 0.21 

Deferred for 

want of CZA 

approval 

3 0.21  

2  Improvement of 

animal enclosure 
L/s  0.41 

Deferred for 

want of CZA 

approval 

L/s 0.41  

3  
Construction of Rest 

House for patrolling 

team 

1 No. 0.05 
Deferred for 

want of details 
1 0.04  

4  Construction of 

Interpretation centre 
1 No. 0.08 

Deferred for 

want of details 
1 0.08  

5  Construction of 

Protection camps 
1 No. 0.04 

Deferred for 

want of details 
1 0.04  

6  Biodiversity Park at 

Mandala Top 
1 No. 0.11 

Deferred for 

want of FC 

approval 

indicating this 

activity. 

1 0.11  

7  Creation of Modern 

Nursery 
1 No. 0.20 

Deferred for 

want of details 
1 0.2  

8  Creation of ANR 

Plantation 

128.8

0 
Ha 0.25 

Deferred for 

want of details 
128.8 0.25  

9  Provision of solar 

light 
500 Nos. 0.13 

Deferred for 

want of details 
500 0.12  

10  Procurement of Gas 

chulas and cylinder 
200 Nos. 0.18 

Deferred for 

want of details 
200 0.18  

11  Construction of 

Home Stays 
2 Nos. 0.2 

Deferred for 

want of details 
2 0.2  

12  Conducting 

Biodiversity Survey 
5 Nos. 0.05 

Deferred for 

want of details 
5 0.05  

13  
Skill development 

training of staff/ 

officers etc 

17 Nos. 0.17 
Deferred for 

want of details 
17 0.17  

14  

Study population of 

Red Panda through 

technical competent 

agency 

1 No. 0.1 
Deferred for 

want of details 
1 0.1  

15  
Animal enclosure/ 

Predator Proof 

corrals 

1 No. 0.1 
Deferred for 

want of details 
1 0.1  

16  
Human animals 

conflict resolution for 

ex-gratia relief 

L/s  0.45 
Deferred for 

want of details 
L/s 0.45  

17  Creation of avenue 

plantation 
30 km 0.06 

Deferred for 

want of details 
30 0.06  
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S. 

No  

CAF 

Act/ 

Rules  

Deferred Activity  

Original outlay 

proposed in APO 2025-

26 by State 
Decisions of 

35th EC 

Amount 

proposed for 

36th EC by 

State Decision 

of EC  Phy. 

Targe

t 

Unit 

Fin. 

Target 

(in 

crore) 

Phy. 

Targe

t 

Fin. 

Target 

(in 

crore) 

  

Sub- Total Site-

specific activities 

under CAMPA 

(IMWP 

components) 

     2.77  

2 Activity as per Rule 5 (2) of CAF Rules, 2018 under NPV component  

 5(2)a 
Assisted Natural 

Regeneration 

15508

.95 

Ha/26

746 

Nos 

Ha/ 

Nos 
10.50 

Approved for 

Rs. 3.50 crore 

to carry 5197 

ha plantation 

503/26

660 
2.32  

 5(2)b Artificial Plantation 

25608

.1362

Ha/ 

12702

48.5 

Nos 

Ha/ 

Nos 
102.37 

Approved for 

Rs. 31.99 crore 

to carry 8000 

ha plantation 

8026.4

073/ 

10008

67 

82.30 

  

The total 

deferred 

amount for 

this 

activity, in 

the 35th EC 

by 

NCAMPA 

accounts 

for Rs. 

70.38 

crore. 

 5(2) c 
Silvicultural 

operation 

5300 

Ha 

/3000 

Nos 

Ha/ 

Nos 
1.86 

Approved for 

Rs. 0.525 crore 

to carry 1500 

ha plantation 

4147.5

/ 

13000 

1.33  

 5(3) c 

Purchase and 

maintenance of 

equipment or devices 

used for 

communications and 

information 

technology. 

1188 Nos 5.76 
Deferred for 

want of details 
862 5.58  

 5(3) d 

Construction of 

check gate, watch 

tower, up-gradation 

and maintenance of 

inspection paths, 

forests roads in 

forests area, fire lines 

etc. 

   
Deferred for 

want of details 
   

a. New Check Gate 

278 

Nos/8

41 

RMT/

1847.

8113 

km 

Nos/

RM

T/K

m 

5.37  

5 0.28  

b. Maintenance 17 0.09  

a. New Watch Tower 33 1.48  

b. Maintenance 3 0.01  

a. New 

Inspection/patrolling 

path 

2161.4

171 / 2 
1.21  

b. Maintenance 
525.00

88 
0.82  
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S. 

No  

CAF 

Act/ 

Rules  

Deferred Activity  

Original outlay 

proposed in APO 2025-

26 by State 
Decisions of 

35th EC 

Amount 

proposed for 

36th EC by 

State Decision 

of EC  Phy. 

Targe

t 

Unit 

Fin. 

Target 

(in 

crore) 

Phy. 

Targe

t 

Fin. 

Target 

(in 

crore) 

Fireline cutting 
755.67

62 
1.13  

Buildings 3 0.25  

 5(3) i 

Publicity-cum- 

Awareness 

programme & 

Exhibition 

12832 Nos 3.33 
Deferred for 

want of details 
1190 2.51  

  Sub-Total of NPV 

Component 
     99.35  

3. Activities as per Rule 6(a) of CAF Rules, 2018  

 6(a) iv 

Wages for staff 

engaged in the office 

of the State Authority 

to assist the regular 

staffs 

50 Nos 1.23 

Approved for 

Rs. 0.123 crore 

for 5 Nos. 

45 1.10  

 6(a) iv 

Special renovation of 

the buildings of 

frontline staffs 

40 Nos 0.3 
Deferred for 

want of details 
40 0.3  

 6(a) vi 

Capacity building of 

Frontline 

staffs/officers 

02 Nos 2.00 
Deferred for 

want of details 
02 2  

 6(a) vi 

Procurement of 

animal rescue 

vehicle/water 

tanker/tractors 

06 Nos 2.00 
Deferred for 

want of details 
06 2  

  Sub-Total of 

Interest Component 
     5.402.

7 
 

  Grand Total      107.48  

 

CHECKLIST OF ARUNACHAL PRADESH 

Sr. No. Items Status 

1 Minutes of Steering Committee                                                                      Received 

2 Signed copy of Integrated APO/ APO (Each page signed by State 

Authority)   

Receive 

3 Certificate in case of change of site location                                                              Received 

4 Details of interest accrued on State CAMPA fund annually till 2023                      Received 

5 Details of Fund Released by State Government to State Forest 

Department             

Received 

6 Geo coordinates and KML files of proposed sites          Received 

7 Declaration Certificate signed by the CEO, State CAMPA         Received 

8 Third-Party Monitoring Report                  Not Received 

9 Reconciliation of CA sites since 1980             Received (Not Vetted) 

10 Annual Report Not Received 

11 Site-specific details under CAMPA from FY 2018-19 to 2023-24 (vide 

F.No. NA-1/16/2024-NA)     

Received 

12 Progress report on Financial and Physical Achievement for FY 2024-25 Received 

*****  
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6.3. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 

CHHATTISGARH STATE AUTHORITY 

1. Date of Receipt                                                                       : 28.03.2025 

2. Date of approval of Executive Committee (EC) of State       : 11.12.2024  

3. Date of approval of the Steering Committee (SC)                : 05.02.2025 

4. Total Amount/Outlay                                                             : Rs. 694.184 crore 

5. Total Fund Approved in 34th & 35th EC    : Rs. 531.78 crore 

6. Amount proposed for the 36th EC    : Rs. 5.35 crore 

7. Year wise number of State/UT meeting details: 

Year 

Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Governing Body 

meetings of the State/UT 

(As on 30.09.2024) 

2018-19 0 0 0 

2019-20 2 2 1 

2020-21 0 0 0 

2021-22 2 2 1 

2022-23 1 1 0 

2023-24 2 0 0 

2024-25 1 1 0 

Total 8 6 2 

 

8. Funds status with the State/UT along with outlay proposed 
(Amount in Rs. in crore) 

Sl. No CAMPA Activity 

Fund available 

with the 

State/UT as on 

01.03.2025 

Outlay proposed in 

F.Y. 2025-26 (% 

w.r.t funds 

available within 

State/UT) 

Approved Amount 

in 34th & 35th EC 

(% w.r.t funds 

available within 

State/UT) 

Amount proposed 

for 36th EC 

(inclusion will lead 

to % of proposed 

amount) 

1. 

Mandatory Activity 

[Section 6(a) of CAF 

Act, 2016] 

    

396.801 

(19.60%) 

 

  
CA/PCA/Additional 

CA 
1487.16 238.059 

 

  
Catchment Area 

Treatment Plan 
22.06 8.741 

 

  
Integrated Wildlife 

Management Plan 
323.08 95.619 

 

  Others 191.37 54.382  

 Sub Total 2023.67 396.801 

(19.60%) 
 

2. 

Net Present Value 

[5(2)(3) of CAF Rule, 

2018]  

696.67 111.523 

(16%) 

101.532 

(14.57%) 
 

3. 
Interest [6(a) (b) of 

CAF Rule, 2018] 
1654.93 185.860 

(11.23%) 

33.45 

(2.02%) 

5.35 

(2.34%) 

  Total 4375.27 694.184 531.78 5.35 
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9. (i) Funds released by State Government during the FY 
(Amount in Rs.in crore) 

Year 

Total 

outlay of 

the APO 

APO approved 

by National 

Authority  

Fund 

released by 

State 

Government 

Fund 

utilized by 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilisation 

percentage 

w.r.t. 

approved by 

National 

Authority  

Utilisation 

percentage 

w.r.t. fund 

released by 

State 

Government 

2018-19 673.29 673.29 - 283.64 0.00% 42.12 % - 

2019-20 692.03 692.03 500.00 429.21 72.25% 62.02 % 85.84 % 

2020-21 1213.79 1213.79 700.00 651.64 57.67% 53.68 % 93.09 % 

2021-22 1391.62 1391.62 700.00 855.55 50.30% 61.47 % 122.22 % 

2022-23 688.46 688.46 1000.00 895.59 145.25% 130.08 % 89.55 % 

2023-24 471.21 471.21 1000.00 884.24 212.22% 187.65 % 88.42 % 

2024-25 737.08 401.69 500.00 300.84 124.47% 74.89 % 60.16  

10. Status of Compensatory Afforestation 

(Area in ha) 

Afforestation mandated as per site specific 

scheme submitted along with approved pr

oposal for diversion of forest land under F

C Act,1980 till 31.03.2025 

Afforestation carried out 

in the State as per site spe

cific scheme till closure of 

2024-25 

Afforestatio

n to be carri

ed out durin

g 2025-26 

Afforestation 

carried out m

andated (perc

entage) 

% 

Total B

alance 

upto 20

25-26 

(CA) (PCA+ACA) (CA+ACA+PCA) (CA) 
(PCA+

ACA) 

(CA+AC

A+PCA) 

(CA+ACA+

PCA) 

(CA+ACA+P

CA) 

(CA+A

CA+PC

A) 

65719.846 6128.247 71848.093 
55284.

154 

2598.49

1 
57228.645 4217.059 86.43 

9748.38

9 

11. Balance afforestation Status 

Balance Afforestation required as per 

FC Act (in ha.) 

Balance Afforestation to be completed in financial year (in Ha) 

2026-27 2027-28 2028-29 

9748.389 5000 4000 748.389 

 

12. Details of APO are as under: 

 
(Rs. in crore and Area in Ha.) 

S. No. 

CAF 

Activities 

Proposed outlay in 

34th EC and 35th 

EC 

Decision 

of 34th 

EC and 

35th EC 

Proposed outlay in 

36th EC 

Decision 

of EC 

Act/Rule 
Phy. 

Target 

Fin. 

Target 

Phy. 

Target 

Fin. 

Target 
  

1 

Activity as per Rule 6(b) of Compensatory Afforestation Fund Rules, 2018 

6(b)vi 

Any other 

activity for 

management 

of forests and 

wildlife with 

the approval 

    

Deferred 

for want 

of details 
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S. No. 

CAF 

Activities 

Proposed outlay in 

34th EC and 35th 

EC 

Decision 

of 34th 

EC and 

35th EC 

Proposed outlay in 

36th EC 

Decision 

of EC 

Act/Rule 
Phy. 

Target 

Fin. 

Target 

Phy. 

Target 

Fin. 

Target 
  

of Steering 

committee 

and included 

in the APO 

Conservation 

& Protection 

of Sacred 

Woodland 

inside forest 

areas 

49 No. 2.45 49 No. 2.45   

Wildlife 

protection 

Equipment 

(Smart Stick) 

1000 

No. 
2.9 

1000 

No. 
2.9   

    Total   5.35     5.35   

 

CHECKLIST OF CHHATTISGARH STATE CAMPA  

S. No. Items Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of Integrated APO/ APO (Each page signed by State 

Authority) 
Received 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund annually till 2023-24 Received 

5 Details of Fund Release by State Govt. to State Forest Department Received 

6 Geo coordinates and KML files of proposed sites Received 

7 Declaration Certificate signed by the CEO, State CAMPA Received 

8 Third-Party Monitoring Report Completed till 2020-21 

9 Reconciliation of CA sites since 1980 
Received (Vetting by 

IRO is awaited) 

10 
Details of spill-over works Received (FY 2023-24 

and FY 2024-25) 

11 Committed liabilities Received 

12 
Site-specific details under CAMPA from FY 2018-19 to 2024-25 (vide 

F. No. NA-1/16/2023-NA) 

Received (Till FY 2023-

24) 

13 Five-year perspective plan Received 

14 
Annual report Received (Till FY 2022-

23) 

15 
Progress Report on Financial and Physical Achievement for FY 2024-

25 
Received 

 

 

***** 
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6.4. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 DELHI UT 

AUTHORITY 

1. Date of Receipt       : 27.06.2025 

2. Date of approval of EC of State/UT    : 09.04.2025 

3. Date of approval of the Steering Committee of UT           : 13.06.2025 

4. Total Amount/Outlay      : Rs. 51.12 crore 

5. Amount approved in the 35th EC     : Rs. 44.28 crore  

6. Amount proposed for the 36th EC    : Rs. 3.52 crore 

7. Year wise number of State/UT meeting details: 

 

8. Funds status with the State/UT along with outlay proposed 
 (Amount in Rs. crore) 

Sl. 

No. 

CAMPA Activity Fund 

Available 

with the 

UT as on 

01.04.2025  

Outlay 

proposed in 

F.Y. 2025-26 

(% w.r.t fund 

available with 

UT) 

Amount 

Approved in 

35th EC (% w.r.t 

fund available 

with UT) 

Amount proposed 

for 36th EC 

(inclusion will 

lead to % of 

proposed amount) 

1 Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

    

CA/PCA/Additional CA  39.66 

(16.58%) 

39.66 

(16.58%) 

 

Catchment Area 

Treatment Plan 

    

Integrated Wildlife 

Management Plan 

    

Others [Site-specific 

schemes] 

    

Sub Total 239.14 39.66 39.66  

2 Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

28.73 9.62 

(33.48%) 

3.64 

(12.67%) 

3.52 

(24.92%) 

3 Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

10.03 1.84 

(18.34%) 

0.98 

(9.77%) 

 

 Total 277.9 51.12 44.28 3.52 

 

 

 

Year 

Executive Committee 

meetings of the State/UT 

as on 31st October 2024 

Steering Committee 

meetings of the State/UT 

as on 31st October 2024 

Governing Body 

meetings of the State/UT 

as on 31st October 2024 

2018-19 0 0 0 

2019-20 2 2 0 

2020-21 1 1 0 

2021-22 1 1 0 

2022-23 1 0 0 

2023-24 1 1 0 

2024-25 1 1 0 

Total 7 6 0 
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9. Funds released by State Government during the FY  
(Amount in Rs. crore) 

Year Total 

Outlay 

of the 

APO 

APO 

approved by 

National 

Authority 

Fund 

Released by 

State 

Government 

Fund 

Utilised 

by State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

% of fund 

utilize 

against 

approved 

funds 

% of 

fund 

utilize 

against 

released 

funds 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2018-19 - - - - - - - 

2019-20 - - - - - - - 

2020-21 20.75 19.55 - - 0.00% - - 

2021-22 17.18 16.15 9.78 4.15 60.56% 25.7% 42.43% 

2022-23 46.64 33.93 16.58 11.94 48.87% 35.19% 72.01% 

2023-24 60.30 47.15 47.15 8.93 100.00% 18.94% 18.94% 

2024-25 62.50 34.55 34.55 11.30 100.00% 32.71% 32.71% 

 

10. Status of Compensatory Afforestation* 
(Area in Ha.) 

Afforestation required as 

per site specific scheme 

submitted along with 

approved proposal for 

diversion of forest land 

under FC Act, 1980 till 

31.3.2024 

Afforestation carried out in 

the State as per site specific 

scheme till 2023-24 

Afforestation 

to be carried 

out 

2025-26 

Afforestation 

carried out 

percentage 

Total 

Balance 

upto 2025-

26 

(CA) (PCA) (CA+PCA) (CA) (PCA) (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 

387.7 0.97 388.67 326.79 0.97 327.76 83.48 84.32 0 

*Figures have been reconciled as on 26.06.2025 

11. Balance Afforestation status 

(Area in Ha.) 

Balance Afforestation 

required as per FC Act 

(in ha.) 

Balance Afforestation to be completed in Financial Year (in Ha) 

 2025-26 2026-27 2027-28 

83.48 83.48 - - 

 

12. Details of APO are as under: 
(Amount in Rs. crore) 

S. 

No. 

CAF 

Act/ 

Rules 

Activity Proposed outlay Decision 

of 35th 

EC 

Amount 

proposed for 

36th EC 

Decision of 

EC 

   Physical 

Target 

Financial 

Target  

   

1. Activity as per Rule 5(2) of CAF Rules, 2018    

 5(2)d Protection of 

Plantations and forests 

     

  i) Demarcation 

of forest 

boundary 

a. Construction 

of Boundary 

walls for 

protection of 

Central (WFD 

& SFD)  

 

 

3.52 

Deferred 

for the 

want of 

details 

3.52 
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S. 

No. 

CAF 

Act/ 

Rules 

Activity Proposed outlay Decision 

of 35th 

EC 

Amount 

proposed for 

36th EC 

Decision of 

EC 

   Physical 

Target 

Financial 

Target  

   

  Total  3.52  3.52  

 

CHECKLIST OF DELHI UT CAMPA 

S. No. Items Remarks 

1 Minutes of Steering Committee Received 

2 
Signed copy of integrated APO/ APO (Each page signed by State 

Authority) 

Received 

3 
Certificate in case of change of site location and confirmation of 

budgetary figures 

Received 

4 Declaration certificate signed by the CEO, State CAMPA Received 

5 Details of interest accrued on UT CAMPA fund annually Received 

6 Details of Fund Release by UT Govt. to UT Forest Department Received 

7 Geo coordinates/ KML files of proposed sites  

Received (Some 

hyperlinks are 

inaccessible) 

8 Status of Third-Party Monitoring Received 

9 Reconciliation of CA sites since 1980 
Received (Yet to be 

vetted) 

10 
Status of five-year perspective plan for utilization of NPV & interest 

fund 

Not Received 

11 CA, ANR & AR created in previous years i.e. 2018-19 till 2024-25 Not Received 

12 Progress Report for FY 2024-25 

Received (Yet to be 

received in the 

prescribed format of 

letter dated 

21.08.2025 & 

22.09.2025) 

 

**** 
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6.5. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 GOA STATE 

AUTHORITY 

1. Date of Receipt                                                 : 19.02.2025 

2. Date of approval of EC of State/UT                      : 27.1.2024 

3. Date of approval of the Steering Committee of State        : 23.12.2024 

4. Total Amount/Outlay                                          : Rs. 33.9804 crore 

5. Total Fund Approved in 34th & 35th EC    : Rs. 28.7 crore 

6. Amount proposed for the 36th EC                : Rs. 5.28 crore 

7. Year wise number of State/UT meeting details: 

 

Year 

Executive Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

Steering Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

Governing Body 

meetings of the 

State/UT (As on 

30.09.2024) 

2018-19 0 0 0 

2019-20 1 1 0 

2020-21 1 1 0 

2021-22 1 1 0 

2022-23 1 1 0 

2023-24 1 1 0 

2024-25 2 1 0 

Total 7 6 0 

 

8. Funds status with the State/UT along with outlay proposed 
(Amount in Rs. in crore) 

Sl. 

No 
CAMPA Activity 

Fund 

Available 

with the 

UT as on 

10.09.202

5  

Outlay 

propose

d in F.Y. 

2025-26 

(% w.r.t 

funds 

available 

within 

State/UT

) 

Approve

d 

Amount 

in 34th 

& 35th 

EC (% 

w.r.t 

funds 

available 

within 

State/UT

) 

Amount 

propose

d for 

36th EC 

(inclusio

n will 

lead to 

% of 

propose

d 

amount) 

1 

Mandatory Activity [Section 6(a) of CAF Act, 

2016] 
    

    

CA/PCA/Additional CA 57.76 9.28 

9.28 

(13.89%) 
- 

Catchment Area Treatment Plan NIL NIL 

Integrated Wildlife Management Plan NIL NIL 

Others [Site-specific schemes] 9 NIL 

Sub Total 66.77 

9.28 

(13.89%

) 

2 
Net Present Value [5(2)(3)(4) of CAF Rule, 

2018]  
219.89 

20.09 

(9.13%) 

18.79 

(8.54%) 

1.30 

(9.13%) 

3 Interest [6(a) (b) of CAF Rule, 2018] NIL 4.61 0.63 3.98 
 Total 286.66 33.98 28.7 5.28 

 

9. Funds released by State Government during the FY  
(Amount in Rs. Crores) 

Year 

Total 

Outlay for 

APO 

approved 

by 

Fund Released 

by State 

Government 

Fund 

Utilized by 

% of fund 

released 

w.r.t. APO 

% of fund 

utilized w.r.t. 

APO 

% of fund 

utilized w.r.t. 

fund released 
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the current 

year 

National 

Authority 

State 

Authority 

approved by 

NA 

approved by 

NA 

by State 

Government 

2020-21 35.43 32.68 32.56 23.3862 99.63 % 71.56 % 71.82 % 

2021-22 32.70 21.55 32.70 17.7538 151.74 % 82.38 % 54.29 % 

2022-23 38.29 41.40 30.17 25.7582 72.87 % 62.22 % 85.38 % 

2023.-24 40.62 31.28 23.29* 28.8704 74.46 % 92.30 % 123.96 % 

2024-25 29.59 29.56 29.56 

26.4638  

(till 

31.03.2025) 

100 % 89.52 % 89.52 % 

*7.99 Cr was available with Department Account on 01-04-2023. 

 

10. Status of Compensatory Afforestation 
(Area in Ha.) 

Afforestation required as per site 

specific scheme submitted along 

with approved proposal for 

diversion of forest land under FC 

Act, 1980 till 31.1.2025 

Afforestation carried out in 

the State as per site specific 

scheme till 2024-25 

Afforestation 

to be carried 

out  
2025-26 

Afforestation 

carried out 

percentage 

Total 

Balance 

upto 2025-

26 

(CA)  (PCA) (CA+PCA)  (CA)  (PCA)  (CA+PCA)  (CA+PCA)  (CA+PCA)  (CA+PCA)  
2451.4475 1114.9342 3566.3817 2356.9268 1115 3471.9268 130 97.35 % 486.9884 

  

11.  Balance afforestation status 
(Area in Ha.) 

Balance Afforestation required as per FC Act 

(in ha.) 

Balance Afforestation to be completed in Financial Year 

(in Ha) 
 2025-26 2026-27 2027-28 

486.9884 130 Ha 178.4942 Ha 178.4942 

12. Details of APO are as under: 
(Amount in Rs. crore)  

S. 

No 

CAF 

Act/ 

Rules 

Activity 
Sub-

activities 

Proposed 

outlay 
  Proposed outlay  

Phy. 

Target 

Fin. 

Targ

et 

State 

Remark

s 

Decision 

of 35th 

EC 

Phy 

targets 

propose

d in 36th 

EC 

Fin 

targets 

propos

ed in 

36th 

EC 

Decisio

n of EC 

1 Activity as per Rule 5(2) of Compensatory Afforestation Fund Rules, 2018    

 5(2)m 

Management 

of Biological 

Diversity and 

Biological 

Resources 

Supply of 

Solar lights 

to fringe 

villages  

- - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Not 

approved 

due to not 

proposing 

in 

appropria

te head 

50 0.10  

2 Activity as per Rule 5(3) of Compensatory Afforestation Fund Rules, 2018 

 5(3)d 

Construction, 

upgradation 

and 

maintenance 

of inspection 

paths, forest 

roads in forest 

area, fire 

lines, watch 

towers, check 

posts and 

timber posts. 

Maintenance 

of Patrolling 

Station/Cam

p in CWLS  

      - - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Not 

approved 

due to not 

proposing 

in 

appropria

te head 

2 0.02  
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S. 

No 

CAF 

Act/ 

Rules 

Activity 
Sub-

activities 

Proposed 

outlay 
  Proposed outlay  

Phy. 

Target 

Fin. 

Targ

et 

State 

Remark

s 

Decision 

of 35th 

EC 

Phy 

targets 

propose

d in 36th 

EC 

Fin 

targets 

propos

ed in 

36th 

EC 

Decisio

n of EC 

 5(3)e 

Construction 

of residential 

and official 

buildings in 

forests for 

frontline 

staffs 

deployed for 

protection of 

forests and 

wildlife  

           - 

      

      -  

 

1.3 

Correcte

d Head 

as per 

request 

of state 

CAMPA 

Not 

approved 

due to not 

proposing 

in 

appropria

te head 

18 + LS 

for one 

sub-

activity 

1.18  

     1.30    1.30  

3 Activities as per Rule 6(a) of Compensatory Afforestation Fund Rules, 2018 

 

6(a)(vi

)  

Activities 

referred to in 

sub-rules (2) 

and (3) of rule 

5; 

POL charges 

for vehicles 

purchased 

under 

CAMPA 

fund  

- - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Deferred 

for want 

of details 

2W - 

136 4W 

- 56 

(LMV + 

HMV + 

WC) 

1.38  

 

Maintenance 

of vehicles 

purchased 

under 

CAMPA 

fund  

- - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Deferred 

for want 

of details 

2W - 

112 4W 

52 

0.54  

 

Monthly 

mobile phone 

charges of 

Forest Dept.  

- - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Deferred 

for want 

of details 

LS 0.06  

4 Activities as per Rule 6(b) of Compensatory Afforestation Fund Rules, 2018 

 6(b)(i) 

Management 

of office 

establishment 

Administrati

ve and other 

expenditures 

of the State 

Authority 

Office  

- - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Deferred 

for want 

of details 

LS 0.70  
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S. 

No 

CAF 

Act/ 

Rules 

Activity 
Sub-

activities 

Proposed 

outlay 
  Proposed outlay  

Phy. 

Target 

Fin. 

Targ

et 

State 

Remark

s 

Decision 

of 35th 

EC 

Phy 

targets 

propose

d in 36th 

EC 

Fin 

targets 

propos

ed in 

36th 

EC 

Decisio

n of EC 

 
6(b)(v

) 

Other 

contingencies 

for 

management 

of the State 

Authority, 

with the 

approval of 

steering 

committee of 

the State 

Authority 

Contingency - - 

Activity 

propose

d under 

different 

rule as 

per 

request 

of State 

Campa 

Deferred 

for want 

of details 

- 0.50  

 

6(b)(vi

) 

Any other 

activity for 

management 

of the forests 

and wildlife 

not referred to 

in sub-rules 

(2) and (3) 

with the prior 

approval of 

the steering 

committee of 

the State 

Authority and 

included in 

the annual 

plan of 

operation 

9th Goa state 

Bird 

Festival- 

2025-26 

- - - 

Deferred 

for want 

of details 

- 0.60  

 
Expenditure 

towards 

AIFSM 

- - - 

Deferred 

for want 

of details 

- 0.20  

     3.98    3.98  

     5.28    5.28  

 
GOA STATE AUTHORITY CHECKLIST 

S. No. Items Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of Integrated APO/ APO (Each page signed by State 

Authority) 
Received 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund annually till 2023-24 Received 

5 Details of Fund Release by State Govt. to State Forest Department Received 

6 Geo coordinates and KML files of proposed sites Not Received 

7 Declaration Certificate signed by the CEO, State CAMPA Received 

8 Third-Party Monitoring Report Completed till 2022-23 

9 Reconciliation of CA sites since 1980 
Received (Vetting by IRO 

is awaited) 

10 Details of spill-over works Not Received  

11 Committed liabilities Not Received 

12 
Site-specific details under CAMPA from FY 2018-19 to 2024-25 (vide F. 

No. NA-1/16/2023-NA) 
Received  

13 Five-year perspective plan Not Received 

14 Annual report Not Received  

15 Progress Report on Financial and Physical Achievement for FY 2024-25 Not Received 

**** 
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6.6. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 HARYANA 

STATE AUTHORITY 

1. Date of Receipt      : 06.05.2025 

2. Date of approval of EC of State/UT      : 17.03.2025 

3. Date of approval of the Steering Committee of State   : 23.04.2025 

4. Total Amount/Outlay       : Rs. 225.78 crore 

5. Amount approved Amount in 35th EC    : Rs. 158.79 crore 

6. Amount proposed for the 36th EC     : Rs. 64.99 crore 

7. Year wise number of State/UT meeting details: 

Year 

Executive Committee 

meetings of the State/UT (As 

on 25.08.2025) 

Steering Committee 

meetings of the 

State/UT (As on 

25.08.2025) 

Governing Body 

meetings of the 

State/UT (As on 

25.08.2025) 

2018-19 1 1 0 

2019-20 1 2 0 

2020-21 1 0 0 

2021-22 3 - 0 

2022-23 3 2 0 

2023-24 1 1 0 

2024-25 2 1 0 

Total 12 7 0 

 

8. Funds status with the State/UT along with Outlay proposed: 

 (Amount in Rs. crore) 

Sl. 

No. 
CAMPA Activity Fund 

Available 

with the UT 

as on 

01.04.2025  

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t fund 

available with 

State) 

Amount 

Approved in 

35th EC (% w.r.t 

fund available 

with State) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 

1 Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

    

CA/PCA/Additional CA 
703.58 

70.54 

(10.03%) 

70.54 

(10.03%) 

 

Catchment Area 

Treatment Plan 
86.40 

26.00 

(30.09%) 

26.00 

(30.09%) 

Integrated Wildlife 

Management Plan 
3.38 

3.38 

(100%) 

3.38 

(100%) 

Others [Site-specific 

schemes] 
283.53 

13.02 

(4.59%) 

13.02 

(4.59%) 

Sub Total 1076.89 112.94 70.54 42.40 

2 Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

333.84 
62.28 

(18.66%) 

60.28 

(18.06%) 
 

3 Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

280.08 
50.56 

(18.05%) 

27.97 

(9.99%) 

22.59 

(18.05%) 

 Total 1690.81 225.78 158.79 64.99 
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9. (i) Funds released by State Government during the FY 
(Amount in Rs. crore) 

Year 

Total 

Outlay 

of the 

APO 

APO 

approved 

by 

National 

Authority 

Fund Released 

by State 

Government 

Fund 

Utilized by 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization 

percent 

with respect 

to fund 

approved 

by NA (%) 

Utilization 

percent with 

respect to 

fund released 

by State 

Government 

(%) 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2018-19 185.96 185.96 144.2 122.52 77.54% 65.89% 84.97% 

2019-20 100.97 100.97 20.00 60.69 19.81% 60.11% 303.45% 

2020-21 211.6 203.95 192.89 125.31 94.58% 61.44% 64.96% 

2021-22 319.66 317.59 135.09 213.49 42.54% 67.22% 158.04% 

2022-23  298.88 270.68 249.36 139.19 92.12% 51.42% 55.82% 

2023-24 252.66 69.03 225.00 59.21 325.95% 85.77% 26.32% 

2024-25 128.18 110.83 225.00 79.01 203.01% 71.29% 35.12% 

 

(ii) Committed liabilities/Spill over activities/works of previous years under CA & NPV till date             
(Amount in Rs. crore) 

Sr. No. CAMPA activities Details Amount 

1 CA Activities carry forward etc. 0.00 

2 NPV 2024-25 Liability/Activities carry forward etc. 0.83 

3 Interest - 0.00 

  Total 0.83 

 
10. Status of Compensatory Afforestation 

(Area in Ha) 

Sr. 

No

. 

Afforestation required as per site 

specific scheme submitted along 

with approved proposals for 

diversion of forest land under FC 

Act, 1980 till 31.03.2025 

Afforestation carried out in the 

State as per site specific scheme 

till 2024-25 

Afforestatio

n to be 

carried out 

2025-26 

Afforestatio

n carried 

out 

percentage 

Total 

Balance 

upto 

2025-26 

CA PCA (CA+PCA) CA PCA (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 

1 2 3 4=2+3 5 6 7=5+6 8 9 10=4-(7+8) 

1 15307.25 0.00 15307.25 11715.93 0.00 11715.93 737.839 76.54% 2853.48 

 

11. Balance Afforestation status 
(Area in Ha) 

Balance Afforestation required as per FC Act (in 

Ha.) as on 31.03.2025 

Balance Afforestation to be completed in Financial Year (in Ha.) 

2025-26 2026-27 2027-28 

3591.32 737.839 2853.48 - 

 

12.  Details of APO are as under 
(Amount in Rs. Crore and Area in Ha) 

Sr. 

No. 

CAF 

Act/Rules 

Activity Proposed Outlay Decision of 35th 

EC 

Amount 

proposed 

by State 

CAMPA 

for 36th EC 

Decision 

of EC 
Phy. 

Target 

Fin. 

Target 

1 Site Specific activities as per Section 6(a) of the Compensatory 

Afforestation Fund Act, 2016  

   

 

 

Catchment Area 

Treatment Plan 

      

i. Any other relevant 

activities 
- 

26.00  Deferred for 

want of details 

26.00  

 Integrated Wildlife 

Management Plan  
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Sr. 

No. 

CAF 

Act/Rules 

Activity Proposed Outlay Decision of 35th 

EC 

Amount 

proposed 

by State 

CAMPA 

for 36th EC 

Decision 

of EC 
Phy. 

Target 

Fin. 

Target 

i. Human wildlife Conflict 

management 
 

 
    

a. Research leopard 

monitoring  
- 

1.55 Not Approved 1.55  

b. Construction of chain link 

fence 
 

0.93 Deferred for 

want of details 

0.93  

c. Road construction 

(VCBC) 

- 

0.90 Deferred for the 

want of details 

of FC approval 

under which the 

activity was 

approved 

0.90  

Others -     

 

a. Scheme: Expansion of 

infrastructure for production 

of clonal seedlings and 

upgradation of  

Auditorium and training 

facilitation of frontline staff 

- 

8.50 Deferred for the 

want of details 

of FC approval 

under which the 

activity was 

approved 

8.50  

 

b. GIS and IT Lab 

- 

2.22 Deferred for the 

want of details 

of FC approval 

under which the 

activity was 

approved 

2.22  

 

c. Solar System 

- 

2.30 Deferred for the 

want of details 

of FC approval 

under which the 

activity was 

approved 

2.30  

2 

  

Activities as per Rule 6(a) of the Compensatory Afforestation 

Fund Rules, 2018  

    

 
6(a)i To offset the incremental cost 

of compensatory 

afforestation and penal 

compensatory afforestation 

at the increased wage rates  

737.839 46.92 Approved for 

incremental cost 

of Rs. 9.83 cr. 

for new 

plantation and 

Rs. 14.50 cr. for 

maintenance 

22.59  

  Total      64.99  
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CHECKLIST OF HARYANA STATE CAMPA 

Sr. No. Checklist Status 

1 Minutes of Steering Committee Received 

2 Signed copy of integrated APO/ APO (Each page signed 

by State Authority) 

Received 

 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund 

annually till 2023 

Received 

5 Details of Fund Release by State Govt. to State Forest 

Department 

Received 

6 Geo coordinates/ KML files of proposed sites Received 

7 Declaration certificate signed by the CEO, State 

CAMPA 

Received 

8 Status of the Third-Party monitoring Received 

9 Reconciliation of CA sites since 1980 Received 

10 Details of spill-over works Received 

11 Committed liabilities Received 

12 CA, ANR, & AR created in previous years i.e. 2018-

19 till 2024-25 

Not Received 

13 Five-year perspective plan Not Received 

14 Progress Report of 2024-25 Not Received 
 

***** 
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6.7. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 JAMMU & 

KASHMIR UT AUTHORITY 

A. ADDITIONAL APO OF JAMMU & KASHMIR UT CAMPA 

1. Date of Receipt                                                             : 17.04.2025, 22.09.2025 

2. Date of approval of EC of State/UT                               : 04.04.2025, 27.05.2025 

3. Date of approval of the Steering Committee of UT            : 16.04.2025, 10.06.2025 

4. Total Amount/Outlay                                                   : Rs. 161.53 Crore [Rs. 

156.49 crore (APO) & Rs. 5.04 crore (Addl. APO)] 

5. Total Amount Approved in 34th & 35th EC   : Rs. 128.17 Crore 

6. Amount proposed in 36th EC (Deferred and Additional)  : Rs. 32.61 Crore [Rs. 

27.57 crore (deferred APO) & Rs. 5.04 crore (Addl. APO)] 

7. Year wise number of State/UT meeting details: 
Year Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

 

Governing Body 

meetings of the 

State/UT (As on 

30.09.2024) 

2018-19 4 2 0 

2019-20 2 2 0 

2020-21 2 1 0 

2021-22 2 2 0 

2022-23 2 1 0 

2023-24 3 2 0 

2024-25 1 0 0 

Total 16 10 0 

 

8. Funds Status with the State/UT along with outlay proposed 

(Amount in Rs. crore) 

S. 

No. 
CAMPA Activity 

Fund 

Available 

with the 

State as on 

01.04.2025 

Outlay proposed in F.Y. 

2025-26 (% w.r.t funds 

available within 

State/UT) 

Approved 

Amount in 

34th and 35th 

EC (% w.r.t 

funds available 

within 

State/UT) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 
APO 

Add. 

APO 
Total 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

      

CA/PCA/Additional CA 212.19 17.08 0 17.08 

48.13 

(20.44%) 

0 

Catchment Area 

Treatment Plan 
0* 9.15 4.64 13.79 4.64 

Integrated Wildlife 

Management Plan 
21.43 17.59 0 17.59 0 

Others [Site-specific 

schemes] 
1.87 4.31 0.4 4.71 0.4 

Total  235.49 48.13 5.04 53.17 5.04 

2 

Net Present Value 

[5(2)(3) of the 

Compensatory 

329.44 76.1 0 76.10 
70.79 

(14.40%) 

27.57 

(20.02%) 



36 

 

S. 

No. 
CAMPA Activity 

Fund 

Available 

with the 

State as on 

01.04.2025 

Outlay proposed in F.Y. 

2025-26 (% w.r.t funds 

available within 

State/UT) 

Approved 

Amount in 

34th and 35th 

EC (% w.r.t 

funds available 

within 

State/UT) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 
APO 

Add. 

APO 
Total 

Afforestation Fund 

Rules, 2018] 

Net Present Value (PA) 161.99 23.01 23.01 

Total  491.43 99.11 
99.11 

(20.17%) 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

122.11 9.25 0 
9.25 

(7.58%) 

9.25 

(7.58%) 
 

Grand Total 849.03 156.49 5.04 161.53 128.17 32.61 

*The UT yet to reconcile Rs. 12.97 crore of funds with National Authority (communicated to 

National Authority vide letter no. No. PCCF/CAMP N2025-26t 1230-II/1908-10 dated 

27.09.2025). The funds shall be utilized only after the reconciliation. 

 

9. Funds released by State Government during FY 

(Amount in Rs. crore) 

Year 

APO 

approved 

by National 

Authority 

Fund Released 

by State 

Government 

Fund 

Utilised by 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization 

w.r.t fund 

approved 

BY NA (%) 

Utilization 

w.r.t fund 

release (%) 

1 2 3 4 5=3/2 6=4/2 7=4/3 

2018-19 113.76 101.77 77.54 89.46% 68.16% 76.19% 

2019-20 126.99 138.19 113.51 108.82% 89.38% 82.14% 

2020-21 184.83 156.14 112.61 84.48% 60.93% 72.12% 

2021-22 255.5 266.25 127.73 104.21% 49.99% 47.97% 

2022-23 312.69 282.64 177.93 90.39% 56.90% 62.95% 

2023-24 341.47 245.37 148.29 71.86% 43.43% 60.44% 

2024-25 276.38 238.1 153.67 86.15% 55.60% 64.54% 

  

10. Status of Compensatory Afforestation                                                   

(Area in ha.) 
Afforestation required as 

per site specific scheme 

submitted along with 

approved proposal for 

diversion of forest land 

under FC Act, 1980 till 

31.03.2025 

Afforestation carried 

out in the State as per 

site specific Schemes 

till 2024-25 

Afforestat

ion to be 

carried 

out 2025-

26 

Afforestat

ion to be 

carried 

out 

percentag

e 

Total 

Balance 

upto 

2025-26 

Remarks 

(CA) 
(PC

A) 

(CA+PC

A) 
(CA) 

(PC

A) 

(CA+PC

A) 
(CA) (PCA) 

(CA+PC

A) 
 

(a) JK FCA Act, 1997 

  
21096.10

4* 
0 

21096.10

4 

19410.

88 
0 19410.88 0 92.011% 1685.224 

1. A total of 10548.052 

ha of forest land has 

been diverted under JK 

FCA 1997 involving 

1689 diversion cases. 
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Afforestation required as 

per site specific scheme 

submitted along with 

approved proposal for 

diversion of forest land 

under FC Act, 1980 till 

31.03.2025 

Afforestation carried 

out in the State as per 

site specific Schemes 

till 2024-25 

Afforestat

ion to be 

carried 

out 2025-

26 

Afforestat

ion to be 

carried 

out 

percentag

e 

Total 

Balance 

upto 

2025-26 

Remarks 

Out of 1689 cases funds 

for 1292.24 ha area are 

yet to be received from 

the user agencies for 

281 

cases                             

       2. Besides, there are 

5 cases involving 14.22 

ha of forest land where 

user agencies have 

withdrawn their 

diversion proposals. 

(b) Parivesh 

  769.34 0 769.34 
4668.2

2 
0 4668.22 339.05 - 0 

This includes cases 

where in principle 

approval (stage I) has 

been accorded but final 

approval is awaited 

Tot

al 
21865.44 0 21865.4 

24079.

10 
0 24079.10 339.05 110.12% 1685.22   

  

 

11. Balance afforestation status 

 

Balance Afforestation 

required as per FC Act (in 

Ha) 

Balance afforestation to be 

completed in financial year (in 

ha) 

Remarks 

2025-26 2026-27 2027-28   

0 339.05 0 0 

275.36 Ha under CA and 63.69 Ha under 

Additional CA is being proposed for FY 

2025-26 for site specific cases. 

 * Extent of CA calculated as per double the degraded forests. 

 

12. Details of Additional APO are as under: 

(Rs. in crore) 
S. No. Site-specific activities as per Section 6(a) of the CAF 

Act, 2016 

Proposed outlay 

 

Decision of EC 

1.  Catchment Area Treatment (Kiru HEP) 2.20  

2.  Catchment Area Treatment (Kwar HEP)  2.44  

3.  Biodiversity Conservation and Management Plan of 

Kiru  

0.18  

4.  Biodiversity Conservation and Management Plan of 

Kwar 

0.22  

 Grand Total 5.04  
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B. DEFERRED ITEMS OF JAMMU & KASHMIR UT CAMPA 

1. Details of deferred APO are as under: 
  (Area in ha & Rs. in crore) 

S. No 

CAF 

Act/ 

Rules 

Activity 

Proposed outlay 
Decision of 35th 

EC 

Amount 

proposed for 

36th EC 
Decision of 

EC 
Phy. 

Target 

Fin. 

Target 
Fin. Target 

1. Activity as per Rule 5 (2) of CAF Rules, 2018    

 
5 (2) 

c 
Silvicultural Operations    

  

  
Forest boundary management-BP 

Installation insitu (in nos) 
23773 14.40 

Deferred for 

want of details 
14.40 

 

 
5 (2) 

k 

Establishment and maintenance 

of animal rescue centre and 

veterinary treatment facilities 

for wild animals 

    

 

  
i. Animal Rescue Centers-New 

Construction 
28 8.87 

Deferred for 

want of details 

and CZA 

approvals. 

8.87 

 

  
ii. Animal Rescue Centres-

Operation and maintenance 
6 0.52 

Deferred for 

want of details 

and CZA 

approvals. 

0.52 

 

  
iii. Veterinary facilities-

Operation and maintenance 
9 0.10 

Deferred for 

want of details 
0.10 

 

  

iv. Management of human-

animal conflict-Procurement 

of equipment 

50 1.13 
Deferred for 

want of details 
1.13 

 

  

v. Management of human-

animal conflict-Procurement 

of consumables 

- 0.79 
Deferred for 

want of details 
0.79 

 

  

vi. Management of human-

animal conflict-

Miscellaneous 

- 0.29 
Deferred for 

want of details 
0.29 

 

  

vii. Management of human-

animal conflict-Control room 

operations 

- 1.16 
Deferred for want 

of details 
1.16 

 

2. 
Activity as per Rule 5 (3) of CAF Rules, 

2018 
   

  

 
5 (3) 

c 

Purchase and maintenance of 

equipment of devices for 

communication, information 

and technology (Details of 

equipment & devices) 

   

  

  
i. ICT Equipment-

Miscellaneous 
- 0.08 

Deferred for 

want of details 
0.08 

 

 
5 (3) 

g 

Survey and mapping for APO 

making/ preparation 
    

 

  Survey & mapping  0.23 
Deferred for 

want of details 
0.23 

 

  Grand Total   27.57  
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CHECKLIST OF JAMMU & KASHMIR UT CAMPA  

 

***** 

 

S. No. Checklist 

1 Minutes of Steering Committee Received 

2 
Signed copy of Integrated APO/ APO (Each page signed by State 

Authority) 
Received 

3 Certificate in case of change of site location Received 

4 
Details of interest accrued on State CAMPA fund annually till 2023-

24 
Received  

5 Details of Fund Release by State Govt. to State Forest Department Received 

6 KML files and Geo-coordinates of proposed sites Received 

7 Declaration Certificate signed by the CEO, State CAMPA Received 

8 Third-Party Monitoring Report Received till the year 2022  

9 Reconciliation of CA sites since 1980 Received  

10 
Site-specific details under CAMPA from FY 2018-19 to 2024-25 

(vide F. No. NA-1/16/2023-NA) 
Partially Received 

11 5-Year perspective plan (NPV and Interest) Received  

12 Details of spill-over works Received 

13 Committed Liabilities Received 

14 Progress Report of 2024-25 Not Received 
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6.8. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 JHARKHAND 

STATE AUTHORITY 

1. Date of Receipt                                                             : 13.06.2025 

2. Date of approval of EC of State/UT                               : 23.04.2025 

3. Date of approval of the Steering Committee of UT           : 03.06.2025 

4. Total Amount/Outlay                                                      : Rs 1184.56 Crore 

5. Total Amount Approved in 35th EC    : Rs. 984.86 Crore 

6. Total Amount proposed for deferred items in 36th EC  : Rs. 183.77 Crore 

7. Year wise number of State/UT meeting details: 

Year Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Governing Body 

meetings of the State/UT 

(As on 30.09.2024) 

2018-19 1 1 0 

2019-20 2 1 0 

2020-21 0 1 0 

2021-22 2 2 0 

2022-23 1 0 0 

2023-24 1 2 0 

2024-25 0 0 0 

Total 7 7 0 

8. Funds Status with the State/UT along with outlay proposed 
(Rs. in crore) 

S. 

No. 
CAMPA Activity 

Fund 

Available 

with the 

State/UT as 

on 07.04.2025 

Total Outlay 

proposed during 

current FY (% w.r.t 

funds available 

within State/UT) 

Approved 

Amount in 35th 

EC (% w.r.t 

funds available 

within State/UT) 

Amount proposed 

for 36th EC 

(inclusion will 

lead to % of 

proposed amount) 

1. 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

    

CA/PCA/Additional CA 1051.305 
258.84 

(24.62%) 

258.84 

(24.62%) 
 

Catchment Area 

Treatment Plan 
187.019 

62.09 

(33.20%) 
 

62.09 

(33.20%) 

Integrated Wildlife 

Management Plan 
126.791 

163.70 

(129.11%) 

163.70 

(129.11%) 
 

Others [Site-specific 

schemes] 
1294.086 

81.15 

(6.27%) 

71.55 

(5.53%) 

9.60 

(6.27%) 

 Sub Total  2659.20 565.78 494.09 71.69 

2. 

Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

2886.06 
584.78 

(20.26%) 

464.05 

(16.08%) 

106.08 

(19.75%) 

3. 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

1167.866 
34.00 

(2.91%) 

26.70 

(2.29%) 

6.00 

(2.80%) 

 Total 6713.13 1184.56 984.85 183.77 
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8. Funds released by State Government during FY 

(Amount in Rs. crore) 

Year 

APO 

approved 

by 

National 

Authority 

Fund Released 

by State 

Government 

Fund 

Utilised by 

State 

Authority 

Funds released 

by State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization 

w.r.t fund 

approved 

BY NA (%) 

Utilization 

w.r.t fund 

release (%) 

1 2 3 4 5=3/2 6=4/2 7=4/3 

2019-20 399.29 300.43 223.57 75.24 55.99 74.42 

2020-21 376.56 251.79 214.93 66.87 57.08 85.36 

2021-22 437.6 280.92 240.98 64.2 55.07 85.78 

2022-23 764.85 354.93 316.5 46.41 41.38 89.17 

2023-24 412.14 240.38 213.02 58.32 51.69 88.62 

2024-25 654.63 345.11 275.78 52.72 42.13 79.91 

 9. Details of APO are as under: 
   (Rs. in crore and Area in Ha.) 

S. 

No. 

CAF 

Activities 

Proposed outlay in 

35th EC 

Decision 

of 35th 

EC 

Proposed outlay in 

36th EC 

Decision 

of EC 

Act/Rule 
Phy. 

Target 

Fin. 

Target 
  

Phy. 

Target 

Fin. 

Target 
  

1 

Site-specific activities as per Section 6(a) of the CAF Act, 2016   

Mandatory 

Activity 

Catchment Area 

Treatment Plan 
            

i. Watershed 

Management (S.M.C. 

work) 

12 Div. 62.09 

Deferred 

for the 

want of 

details 

12 Div. 62.09   

New works: CA, PCA 

and compliance of 

additional conditions: 

The physical and 

financial targets of 

various activities 

proposed under this 

head are as follows: 

            

B. Conditional 

Compliance 
            

Nature Park-cum-

Environmental 

Education Centre 

10 No. 3.88 

Deferred 

for the 

want of 

details 

10 No. 3.88   

Any other stipulated 

work 
3 No. 5.72 

Deferred 

for the 

want of 

details 

3 No. 5.72   

  
Sub-Total of Deferred Items shown 

in Sr. No. 1 
  71.69     71.69   

2 

Activities as per Rule 5(2) of the CAF Rules, 2018   

5(2)g 

Soil and Moisture 

conservation works 
            

b. Renovation of 

Traditional Water 

Sources 

615 no. 5.84 

Deferred 

for the 

want of 

details 

615 no. 5.84   
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S. 

No. 

CAF 

Activities 

Proposed outlay in 

35th EC 

Decision 

of 35th 

EC 

Proposed outlay in 

36th EC 

Decision 

of EC 

Act/Rule 
Phy. 

Target 

Fin. 

Target 
  

Phy. 

Target 

Fin. 

Target 
  

c. Treatment of some 

important Nala on the 

concept of Watershed 

and CAT 

31 no. 15.35 

Deferred 

for the 

want of 

details 

31 no. 15.35   

d. Advance work (1st 

Year work) for 

Miscellaneous 

interventions using 

LiDAR Technology as 

per DPR of NAEB 

Divisional 

Plantation 

and SMC 

works, 

Anicut, 

Gully 

Pluging, 

Mini 

Percolation 

Tank, 

Percolation 

Tank etc. 

2.5 
Not 

approved 

Divisional 

Plantation 

and SMC 

works, 

Anicut, 

Gully 

Pluging, 

Mini 

Percolation 

Tank, 

Percolation 

Tank etc. 

2.5   

e. Maintenance (II & III 

Year of operation) for 

Miscellaneous 

interventions using 

LiDAR Technology 

1 Div. 1.46 
Not 

approved 
1 Div. 1.46   

5(2)i 

Work for Dolphin 

habitat improvement 
1 No. 0.86 

Deferred 

for the 

want of 

details 

1 No. 0.86   

State Action Plan for 

Conservation of 

Corridors 

1 No. 0.21 

Deferred 

for the 

want of 

details 

1 No. 0.21   

Other Activities 876 No. 28.46 

Deferred 

for the 

want of 

details 

876 No. 28.46   

v. Spill over 

work/committed 

liabilities 

            

Other Activities 2613 No. 25.26 

Deferred 

for the 

want of 

details 

2613 No. 25.26   

5(2)l 

supply of wood-saving 

cooking appliances and 

other forest produce 

saving devices 

6448 no. 4.16 

Deferred 

for the 

want of 

details 

6448 no. 4.16   

  
Sub-Total of Deferred Items shown 

in Sr. No. 2 
  84.1     84.1   

3 

Activities as per Rule 5(3) of the CAF Rules, 2018   

5(3)a 

Establishment, 

Maintenance of 

modern nurseries 

            

a. Establishment of 

Large Nurseries 
1 no. 12.2 

Deferred 

for the 
1 no. 12.2   
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S. 

No. 

CAF 

Activities 

Proposed outlay in 

35th EC 

Decision 

of 35th 

EC 

Proposed outlay in 

36th EC 

Decision 

of EC 

Act/Rule 
Phy. 

Target 

Fin. 

Target 
  

Phy. 

Target 

Fin. 

Target 
  

want of 

details 

5(3)d 

Construction, up-

gradation and 

maintenance of 

inspection paths, forest 

roads in forest area, 

fire lines, watch 

towers, check posts 

and timber posts 

            

a. Forest Road Repair 
2740.08 

Km. 
8.03 

Deferred 

for the 

want of 

details 

2740.08 

Km. 
8.03   

5(3)g 

Survey and mapping 

for APO monitoring 
            

a. Survey and mapping 

of forest areas. 
6 Div. 14.69 

Deferred 

for the 

want of 

details 

0 0   

5(3)i 

Publicity-cum-

awareness programme 
            

a. Awareness 

Generation, Camps, 

Workshop, promoting 

voluntary activities/ 

study tours on 

conservation methods 

and best practices 

50 Div. 1.75 

Deferred 

for the 

want of 

details 

50 Div. 1.75   

  
Sub-Total of Deferred Items shown 

in Sr. No. 3 
  36.67     21.98   

4 Activities as per Rule 6(b) of the CAF Rules, 2018   

  6(b)vi 

Any other activity for 

management of forests 

and wildlife with the 

approval of Steering 

committee and included 

in the APO 

L.S 6 

Deferred 

for the 

want of 

details 

L.S 6   

  
Sub-Total of Deferred Items shown 

in Sr. No. 4 
  7.42     6   

  Grand Total of Deferred Items   199.88     183.77   
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JHARKHAND STATE AUTHORITY CHECKLIST 

S. No. Checklist Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of Integrated APO/ APO (Each page signed by State 

Authority) 
Not Received 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund annually till 2023-24 Received  

5 Details of Fund Release by State Govt. to State Forest Department Received 

6 KML files and Geo-coordinates of proposed sites Not Received 

7 Declaration Certificate signed by the CEO, State CAMPA Received 

8 Third-Party Monitoring Report Received 

9 Reconciliation of CA sites since 1980 
Received (Vetting by 

IRO is awaited) 

10 
Site-specific details under CAMPA from FY 2018-19 to 2024-25 (vide F. 

No. NA-1/16/2023-NA) 
Not Received 

11 5-Year perspective plan (NPV and Interest) Not Received  

12 Details of spill-over works Received 

13 Committed Liabilities Received 

 

 

 

***** 
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6.9. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 KARNATAKA 

STATE AUTHORITY 

1. Date of Receipt                                                                : 21.04.2025      

2. Date of approval of EC of State/UT                                : 01.03.2025 

3. Date of approval of the Steering Committee                 : 19.04.2025 

4. Total amount/ Outlay                                                : Rs. 361.20 crore 

5. Total fund approved in the 34th & 35th EC               : Rs. 245.70 crore 

6. Amount proposed for the 36th EC    : Rs. 112.72 crore 

7. Year wise number of State/UT meeting details: 
Year Executive Committee meetings 

of the State/UT (As on 

01.03.2025) 

Steering Committee 

meetings of the State/UT 

(As on 19.04.2025) 

Governing Body meetings 

of the State/UT  

2018-19 0 0 0 

2019-20 1 1 0 

2020-21 1 1 0 

2021-22 1 1 0 

2022-23 1 2 0 

2023-24 3 2 0 

2024-25 2 2 0 

2025-26 1 1 0 

Total 10 10 0 

 

8. Funds status with the State/ UT along with outlay proposed 
(Rs. In Crore) 

S. 

No. 
CAMPA Activity 

Fund 

Available with 

the State as on 

10.09.2025 

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved Amount 

in 34th & 35th EC 

(% w.r.t funds 

available within 

State/UT) 

Amount proposed 

for 36th EC 

(inclusion will lead 

to % of proposed 

amount) 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

  

75.89  

(13.76 %) 

 

CA/PCA/Additional CA 516.77 77.33 1.22 (13.97 %) 

Catchment Area Treatment 

Plan 
34.83 1.56 

 

Integrated Wildlife 

Management Plan 
-   

Others [Site-specific 

schemes] 
-   

Sub Total 
551.6 

78.89 

(14.30%) 

1.22 

2 

Net Present Value [5(2)(3) 

of the Compensatory 

Afforestation Fund Rules, 

2018] 

118.34 
22.29 

(18.84%) 

22.29 

(18.84%) 

 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund Rules, 

2018] 

245.66 
11.18 

(4.55 %) 

11.18 

(4.55 %) 

 

4 Others 419.88 248.84 136.34 (32.47 %) 111.50 (59.00 %) 

Total 1335.48 361.2 245.70 112.72 
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9. Funds released by State Government during the Financial Year  
(Rs. In Crores) 

Year Total 

Outlay of 

the APO 

APO approved 

by National 

Authority 

during current 

financial year 

Fund Released 

by State 

Government 

Fund Utilised 

by State 

Authority  

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization 

w.r.t fund 

approved 

BY NA (%) 

Utilization 

w.r.t fund 

released by 

State Govt. 

(%) 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2019-20 150.75 146.21 113.08 104.15 77.34 % 71.23 % 92.10 % 

2020-21 269.16 212.94 173.48 170.16 81.47 % 79.91 % 98.09 % 

2021-22 321.09 321.09 301.59 299.99 93.93 % 93.43 % 99.47 % 

2022-23 282.56 271.00 270.98 269.37 99.99 % 99.40 % 99.41 % 

2023-24 362.12 313.89 313.77 288.52 99.96 % 91.92 % 91.95 % 

2024-25 443.01 288.06 287.58 233.54 99.83 % 81.07 % 81.21 % 

 

10. Status of Compensatory Afforestation  
(Area in Ha.) 

Afforestation mandated as per 

sire specific scheme submitted 

along with approved proposal 

for diversion of forest land 

under FC Act, 1980 till 

31.03.2023 

Afforestation carried out in 

the State as per sire specific 

scheme till closure of 2024-25 

Afforestation 

to be carried 

out during 

2025-26 

Afforestation 

carried out 

mandated % 

Total 

Balance up 

to 2025-26 

(CA) (PCA) (CA+PCA) (CA) (PCA) (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 
26209.50 3625.57 29835.07 24798.23 3434.01 28232.24 1000.00 99.09% 1603.28 

11. Balance afforestation status 
(Area in Ha.) 

Balance Afforestation required as per FC Act 

(In ha.) 

Balance Afforestation to be completed in Financial Year 

(In Ha) 

  2025-26 2026-27 2027-28 

1603.28 1000.00 603.28 - 

  

 

12. Details of APO: 
(Rs. In Crore) 

 

Sl 

N

o. 

CAF 

Act/ 

Rules 

Activity 
Sub- 

activities 

un

it 

Phy 

Targ

et 

Fin 

Targ

et 

State 

Remar

ks 

Decisi

on of 

35th 

EC 

Phy 

targets 

propos

ed in 

36th 

EC 

Fin 

targets 

propos

ed in 

36th 

EC 

Decisi

on of 

EC 

1 
Site- Specific activities as per section 

6(a) of the CAF Act, 2016 
     

     

1. 

  Mandato

ry 

Activity 

Site- Specific activities         

 Compensat

ory 

Afforestatio

n 

   

1)  Survey and 

Demarcation of 

Sites as per kml 

file of FC 

clearance 

Sq. 

km 
- 3.00 

Proposed 

under CA 

Head 

Deferred 

for the 

want of 

details 

- 1.22 
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Sl 

N

o. 

CAF 

Act/ 

Rules 

Activity 
Sub- 

activities 

un

it 

Phy 

Targ

et 

Fin 

Targ

et 

State 

Remar

ks 

Decisi

on of 

35th 

EC 

Phy 

targets 

propos

ed in 

36th 

EC 

Fin 

targets 

propos

ed in 

36th 

EC 

Decisi

on of 

EC 

2 
Activity as per Rule 5(2) of CAF 

Rules, 2018 
     

  
  

 

2 

5(2)d 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

Protection 

of 

Plantation 

and forests 

1.   Survey and 

Demarcation 

and fencing of 

sensitive forest 

area (CPT/ 

Fencing / 

Compound 

wall / chain 

link fencing, 

etc.) 

Km 561.66 20.00 

Proposed 

under 06-

Others 

Head 

Deferred 561.66 20.00 

 

3  5(2)h 

 Voluntary 

relocation 

of villages 

from 

protected 

areas 

3.       No of. 

Eligible 

families willing 

to relocate 

 67 10.00 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

67 10.00 

 

 5(2)i 

 

 

 

 

 

Improveme

nt of 

wildlife 

habitat 

 

  

   Habitat 

management 

for flora and 

fauna 

        

 

4 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

4)      Removal 

of invasive 

species 

(Grassland 

Rejuvenation) 

Ha. 
2540.5

2 
15.00 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

2540.5

2 
15.00 

 

5 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

2.       Human 

wildlife 

conflict 

management - 

MAC 

No. 286.15 20.00 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

286.15 20.00 

 

6 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

5.       Improve

ment of Anti-

Poaching 

Camps / Forest 

protection 

Camps (Nos) 

Nos 126 4.00 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

126 4.00 

 

7 

5(2)k 

*under the 

head 

others 

under 

section 

6(a) of 

Establishme

nt and 

maintenanc

e of animal 

rescue 

centre and 

veterinary 

treatment 

1.       Mention 

details of 

rescue centre 

establishment 

by any other 

agency or other 

State Plan in 

the State. 

No. 4 7.00 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

4 7.00 
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Sl 

N

o. 

CAF 

Act/ 

Rules 

Activity 
Sub- 

activities 

un

it 

Phy 

Targ

et 

Fin 

Targ

et 

State 

Remar

ks 

Decisi

on of 

35th 

EC 

Phy 

targets 

propos

ed in 

36th 

EC 

Fin 

targets 

propos

ed in 

36th 

EC 

Decisi

on of 

EC 

CAF Act, 

2016 

facilities for 

wild 

animals 

8 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

2.       Manage

ment Of 

Rescued 

animals 

including 

purchase of 

food and fodder 

 - 2.50 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

- 2.50 

 

3 
Activities as per Rule 5(3) of the CAF 

Rule, 2018 
         

9 

5(3)d 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

Constructio

n 

upgradation 

and 

maintenanc

e of 

inspection 

paths, forest 

roads in 

forest areas, 

fire line, 

watch 

towers, 

check posts 

and timber 

posts  

1.Details of 

roads 

(Construction, 

upgradation & 

maintenance of 

Forest Roads, 

including WL 

area) 

Km 2000 9.00 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

2000 8.00 

 

10 

5(3)e 

*under the 

head 

others 

under 

section 

6(a) of 

CAF Act, 

2016 

Constructio

n of 

residential 

and official 

buildings 

1. Construction 

of Residential 

Buildings for 

frontline staff 

No. 124 25.0 

Proposed 

under 06-

Others 

Head 

Deferred 

for want 

of details 

124 25.00 

 

   Total    115.50    112.72  
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KARNATAKA STATE CAMPA CHECKLIST 
 

Sr. 

No. 

Checklist Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of integrated APO/ APO (Each page signed 

by State Authority) 

Received 

 

3 Certificate in case of change of site location No change in site location 

4 
Details of interest accrued on State CAMPA fund 

annually till 2023 
Received 

5 
Details of Fund Release by State Govt. to State Forest 

Department 
Received 

6 Geo coordinates/ KML files of proposed sites Not Received 

7 
Declaration certificate signed by the CEO, State 

CAMPA 
Received 

8 Status of the Third-Party monitoring Received 

9 Reconciliation of CA sites since 1980 Received (Vetting by IRO is awaited) 

10 Details of spill-over works Received 

11 Committed liabilities Received 

12 
Site-specific details under CAMPA from FY 2018-19 to 

2024-25 (vide F. No. NA-1/16/2023-NA) 
Received 

13 Five-year perspective plan Received 

14 Annual report Received 

15 
Progress Report on Financial and Physical Achievement 

for FY 2024-25 
Received 

 

***** 

  



50 

 

6.10. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 LADAKH UT 

AUTHORITY 

A. ADDITIONAL APO OF LADAKH UT 

1. Date of Receipt       : 03.06.2025, 29.09.2025 

2. Date of approval of EC of State/UT     : 16.04.2025 

3. Date of approval of the Steering Committee of UT   : 13.05.2025, 17.09.2025 

4. Total amount/outlay       : Rs. 124.18 crore (Rs. 
95.66 APO and Rs. 28.52 crore Addl APO)        

5. Amount approved in 35th EC     : Rs. 89.89 crore 

6. Amount proposed for the 36th EC    : Rs. 33.26 crore [Rs. 

4.74 crore (Deferred APO) & Rs. 28.52 crore (Addl. APO)] 

7. Year wise number of State/UT meeting details: 
Year Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Governing Body 

meetings of the State/UT 

(As on 30.09.2024) 

2018-19 0 0 0 

2019-20 0 0 0 

2020-21 0 0 0 

2021-22 0 0 0 

2022-23 1 0 0 

2023-24 0 1 0 

2024-25 1 1 0 

Total 2 2 0 

 

8. Fund status with the State/UT along with outlay proposed 

(Amount in Rs. crore) 

Sl. 

No

. 

CAMPA Activity 

Fund 

Availa

ble 

with 

the UT 

Outlay proposed in F.Y. 2025-

26 (% w.r.t fund available with 

UT) 

Amount 

Approved in 

35th EC (% 

w.r.t fund 

available with 

UT) 

Amount 

proposed 

for 36th EC 

(inclusion 

will lead to 

% of 

proposed 

amount) 

APO Additional 

APO 

 Total 

1 Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund 

Act, 2016] 

      

CA/PCA/Additional 

CA 

      

Catchment Area 

Treatment Plan 

      

Integrated Wildlife 

Management Plan 

      

Others [Site-specific 

schemes] 

      

Sub Total       

2 Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

658.67  

 

94.68 

(14.37

%) 

28.52 

(4.33%) 

123.20 

(18.70%) 

88.91 

(13.498%) 

33.26 

(18.55%) 

3 Interest [6(a)(b) of 17.77 0.98  0.98 0.98  
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Sl. 

No

. 

CAMPA Activity 

Fund 

Availa

ble 

with 

the UT 

Outlay proposed in F.Y. 2025-

26 (% w.r.t fund available with 

UT) 

Amount 

Approved in 

35th EC (% 

w.r.t fund 

available with 

UT) 

Amount 

proposed 

for 36th EC 

(inclusion 

will lead to 

% of 

proposed 

amount) 

APO Additional 

APO 

 Total 

the Compensatory 

Afforestation Fund 

Rules, 2018] 

(5.52%

) 

(5.52%) (5.52%) 

 Total 676.44 95.66 28.5 124.18 89.89 33.26 

 

9. Status of Compensatory Afforestation 

(Area in Ha) 
Afforestation required as 

per site specific scheme 

submitted along with 

approved proposal for 

diversion of forest land 

under FC Act, 1980 till 

31.3.2023 

Afforestation carried out 

in the State as per site 

specific scheme till 2022-23 

Afforestation 

to be carried 

out 2023-24 

Afforestation 

carried out 

percentage 

Total 

balance 

upto 2024-

25 

(CA) 

 

(PCA) 

 

(CA+PCA) 

 

(CA) 

 

(PCA) 

 

(CA+PCA) (CA+PCA) 

 

(CA+PCA) 

 

(CA+PCA) 

 

  Not Applicable  

 

10. Balance afforestation status 

(Area in Ha) 

Balance afforestation required as 

per FC Act (in ha) 

 

Balance afforestation to be completed in Financial Year (in Ha) 

 2023-24 2024-25 2025-26 

Not Applicable 

11. Details of Additional APO (2025-26) are as under:  

(Amount in Rs. Crore and Area in Ha) 
Sl. 

No. 

CAF Act/ Rules  Activity Proposed Outlay Decision of 

EC Physical Financial  

1 Activities as per Rule 5(2) of CAF Rules, 2018  

 Artificial 

Regeneration-5(2)(b) 

 

1. Collection of seeds and 

raising of seedlings for 

establishment and 

strengthening of Juniper 

nurseries. 

LS 0.30 

 

 Improvement of 

wildlife habitat- 5(2)(i) 

 

1. Running of 

antipoaching check post 

by way of provision of 

ration, heating facilities 

and fuel for vehicle 

LS 0.20 

 

2. One time capacity 

augmentation of 19 waste 

processing facilities of 

Rural Development 

Department to contain 

the ongoing Man-Animal 

Conflict linked to waste 

management. 

LS 10.2661 
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Sl. 

No. 

CAF Act/ Rules  Activity Proposed Outlay Decision of 

EC Physical Financial  

 Supply of wood 

saving, cooking and 

other forest produce 

saving devices-5(2)(l) 

1. Purchase of Solar 

Water Heaters 200 LPD 
2000 7.00 

 

 Protection of Forest 

and Plantation-5(2)(m) 

1. Supply, fabrication, 

carriage and installation 

of rectangular double-

sided Uni-polar steel 

structured hoardings 

measuring 10ft*20ft  

100 9.00 

 

2 Activities as per Rule 5(3) of CAF Rules, 2018  

 Purchase and 

maintenance of 

equipment or devices 

used for 

communication and 

information 

technology for the 

purpose of protection 

of forest and wildlife- 

5(3)(c) 

1. Purchase of All-in-one 

PC for Range Offices 

 

6 0.048 

 

2. Purchase of Multi-

Functional Printers for 

Range Offices 

 

6 0.018 

 

3.Purchase of Document 

Scanners for Range 

Offices 

 

6 0.024 

 

 Construction, up-

gradation and 

maintenance of 

inspection paths, forest 

roads in forest area, 

firelines, watch towers, 

check posts and timber 

depots – 5(3)(d) 

1. Boundary Walling of 

Forest Guard Huts and 

putting paver blocks. 

 

 

 

 

5 1.5 

 

 Casual engagement of 

local people or labours 

to assist regular staff of 

State Forest 

Department for works 

for protection of forest 

and wildlife 

undertaken from State 

Fund- 5(3)(f) 

1. Engagement of 

Wildlife Consultant 

 

 

 

 

 

1 No. 0.0589 

 

 Publicity-cum-

awareness programme 

and exhibition on the 

various schemes being 

implemented by the 

State Authority from 

State Fund: CAF 

Rules, 2018-5(3)(i) 

1. Exposure tour and 

training of veterinarian 

and wildlife staff 

LS 0.10 

 

 Grand Total 28.52  
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B. DEFERRED ITEMS OF LADAKH UT 

1. Details of deferred activities pertaining to APO (2025-26) are as under: 

(Amount in Rs. Crore) 
Sr. 

No. 

CAF 

Act/Rules 

Activity Proposed Outlay Decision of 

35th EC 

Amount 

proposed 

by State 

CAMPA 

for 36th 

EC 

Decision 

of EC 
Phy. 

Target 

Fin. 

Target 

1 Activities as per Rule 5(2) of the Compensatory 

Afforestation Fund Rules, 2018 

   

 
5(2)(i) Improvement of wildlife 

habitat 

      

9. Purchase and 

installation of ecofriendly 

toilets/ Zero discharge bio-

toilets 

04 Nos. 1.00 

 Deferred for 

want of 

details 
1.00 

 

5(2)(k) Establishment of 

maintenance of animal’s 

rescue centre and 

veterinary treatment 

facilities for wild animals 

  

 

 

 

5. Purchase and 

installation of Incinerator 

for disposing of carcasses 

02 Nos. 0.70 

Deferred for 

want of 

details 

0.70 

 

6. Purchase of pre-

engineered transit rescue 

centre 

01 No. 0.50 

Deferred for 

want of 

details 

0.50 

 

5(2)(m) Management of 

biological diversity and 

biological resource 

  

 

 

 

 

12. Survey & declaration 

of Sapi and Penzila as 

MPCDAs/ BHSs 

2 sites 0.15 

Deferred for 

want of 

details 

0.15 

 

2 

  

Activities as per Rule 5(3) of the Compensatory 

Afforestation Fund Rules, 2018  

    

 5(3)(d) Construction, up-

gradation and 

maintenance of 

inspection paths, forest 

roads in forest area, 

firelines, watch towers, 

check posts and timber 

depots 

  

 

  

2. Construction of check 

posts, barriers and other 

related items. 

01 No. 

 1.00 

Deferred for 

want of 

detailed 

estimates 

1.00 

 

5(3)(f) Casual engagement of 

local people or labours to 
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Sr. 

No. 

CAF 

Act/Rules 

Activity Proposed Outlay Decision of 

35th EC 

Amount 

proposed 

by State 

CAMPA 

for 36th 

EC 

Decision 

of EC 
Phy. 

Target 

Fin. 

Target 

assist regular staff of 

State Forest Department 

for works for protection 

of forest and wildlife 

undertaken from State 

Fund 

3. Engagement of Wildlife 

Steward for protection of 

State Bird, Black necked 

crane for 7 months 

50 Nos. 0.52 

Deferred for 

want of 

details 
0.52 

 

4. Engagement of W&W 

for Forest Rest House 40 Nos. 0.87 

Deferred for 

want of 

details 

0.87 

 

 Grand Total 4.74  4.74  

 

LADAKH STATE AUTHOTRITY CHECKLIST 

Sr. No. Checklist Status 

1 Minutes of Steering Committee Received 

2 Signed copy of Integrated APO/ APO Received 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund annually till 2023 Received 

5 Details of Fund Released by State Government to State Forest 

Department 
Received 

6 Geo coordinates and KML files of proposed sites Received 

7 Declaration Certificate signed by the CEO, State CAMPA Received 

8 Third-Party Monitoring Report Not Received 

9 Reconciliation of CA sites since 1980 Received 

10 Annual Report of Ladakh UT Not Received 

11 Site-specific details under CAMPA from FY 2018-19 to 2023-24 (vide 

File No. NA-1/16/2024-NA) 
Received 

12 Progress Report for 2024-25 Not Received 

 

**** 
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6.11. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 MIZORAM 

STATE AUTHORITY 

ADDITIONAL APO ACTIVITIES IN APO OF 2025-26 

1. Date of Receipt    : 17.04.2025, 08.09.2025  

2. Date of approval of EC of State/UT           : 15.04.2025, 11.07.2025  

3. Date of approval of Steering Committee    : 17.04.2025, 13.08.2025  

4. Total Amount/Outlay                                  : Rs. 21.28 crore (3.86 crore + 17.42 crore 

addl. APO) 

5. Year wise number of State/UT meeting details: 

Year 

Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the State/UT 

(As on 30.09.2024) 

 

Governing Body meetings 

of the State/UT (As on 

30.09.2024) 

2018-19 0 1 0 

2019-20 0 1 0 

2020-21 1 1 0 

2021-22 2 2 0 

2022-23 1 0 0 

2023-24 1 1 1 

2024-25 0 1 0 

Total 5 7 1 

 

6. Funds status with the State/UT along with outlay proposed                                                

(Amount in Rs crore) 

Sr. No CAMPA Activity 

Fund 

Available 

with the 

State/ 

UT 

Outlay 

proposed 

in APO 

2025-26 

Phase-I 

Approved Amount in 34th & 

35th EC 

New Outlay 

proposed in 

APO 2025-

26 Phase-II 

Percentage 

of proposed 

and 

approved 

outlay w.r.t. 

the fund 

available in 

% 

APO 

2025-26 

Phase-I 

Spill Over 

works 

(2024-25) 

Total 

1 
Mandatory 

Activity 
       

 CA/PCA/Additional 

CA 
14.63 0.55 0.55 0.86 1.41 0  

 Catchment Area 

Treatment Plan 
4.20 0 0 0 0 0  

 Integrated Wildlife 

Management Plan 
       

 Others 3.65 0 0 0.22 0.22 0  

2 

Net Present Value 

[5(2)(3) of CAF 

Rule, 2018] 

153.89 2.31 2.31 14.42 
16.73 

(10.87%) 
17.42 22.19 % 

3 
Interest [6(a) (b) of 

CAF Rule, 2018] 
23.10 1.00 1.00 1.09 

2.09 

(9.04%) 
0 9.04 % 

 Total 199.47 3.86 3.86 16.59 20.45 17.42  
  
 

7. Funds released by the State Government during the year 
(Amount in Rs crores) 
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Year Total Outlay of the APO 
APO 

approved 

by NA  

Fund 

Released 

by State 

Govt. 

Fund 

Utilized 

by State 

Authority 

Fund 

released 

by State 

Govt. 

w.r.t 

fund 

approved 

by NA 

(%) 

Utilisation 

w.r.t. APO 

approved 

by NA 

(%) 

Utilisation 

w.r.t. fund 

released 

by State 

Govt. (%) 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2022-23 20.4 16.75 16.71 11.64 99.76 % 69.49% 69.49% 
2023-24 17.03 14.60 13.39 5.56 91.71 % 38.08% 41.52% 
2024-25 22.77 22.77 21.96 5.36 96.44 % 23.54% 24.41% 
Provision made in 2025-26.  

 

8.Status of Compensatory Afforestation 
(Area in Ha) 

Afforestation required as per 

site specific scheme submitted 

along with approved proposal 

for diversion of forest land 

under FC Act, 1980 till 

31.3.2024 

Afforestation carried out in 

the State as per site specific 

scheme till 2024-25 

Afforestation 

to be carried 

out 2025-26 

Afforestation 

carried out 

percentage 

Total 

balance 

upto 2024-

25 

(CA) (PCA) (CA+PCA) (CA) (PCA) (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 
11757.424 224 11981.424 10835.2121 224 11059.2121 - 92.30% 922.212 

 

9.Balance Afforestation Status 
(Area in Ha) 

Balance Afforestation required as per FC Act 

(in ha) 
Balance Afforestation to be completed in Financial Year 

(in Ha) 
2025-26 2026-27 # 2027-28 

921.213* - 435.82   

 
* 479 Ha from Tuirial HEP project (IPA dt.12.9.1994) could not be taken up due to abnormal cost escalation; fund is not received from 

National Authority for the remaining 7.39 ha.  

# Year of creation 

 

10. Details of APO are as under: 

 (Amount in Rs crore & Area in ha) 

S. No 

CAF 

Act/Rule

s 

Activity 

Proposed outlay Decision of 

EC 
Phy. Target Fin. Target 

1 Activity as per Rule 5(2) of CAF Rules, 2018  

 5(2)a 1st year maintenance of ANR 1800 ha 2.25  

 

5(2) d 

Purchase of – 

i) Bolero Campers (12 lakh/no) 

ii) Motorcycle (2 lakh/no) 

iii) Boat (4 lakh.no)  

 

i) 14 nos 

 

ii) 14 nos 

 

iii) 5 nos 

2.16 

 

 Protection camp/activities LS 0.82  

 Hiring of vehicles LS 0.23  

 Fencing of forest plantation, 

vulnerable area, forest 

infrastructure etc. 

LS 0.69 

 

 5(2) e Pest & disease control in forest 10 ha 0.01  
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S. No 

CAF 

Act/Rule

s 

Activity 

Proposed outlay Decision of 

EC 
Phy. Target Fin. Target 

 

5(2) f 

Construction of Water Storage 

Tank 
9 nos 0.59 

 

 Controlled burning 59 km 0.042  

 5(2) g Treatment of catchment area & 

rejuvenation of polluter rier 

stipulated by the NGT 

70 ha 0.31 

 

 5(2) i Improvement of wildlife habitat 

i) Water hole 

ii) Grassland/habitat 

improvement 

iii) Removal of exotic species 

iv) Vety treatment 

i) 5 nos 

ii) 20 ha 

iii) 5 ha 

iv) 10 nos 

0.16 

 

 5(2) m Management of 

community/village forest & 

community reserve maintained 

by local people/NGOs 

10 site 0.50  

  Research proposal 

"Standardization of Seed and 

Vegetative Propagation Nursery 

Techniques for 5 selected Tree 

Species in Mizoram" 

For 3 years 0.19  

  Research proposal 

"Develo[pment of Site-specific 

Ecological Restoration Model 

Using Native Species for Teak-

Felled Degraded Forests in 

Mizoram 

For 3 years 0.20  

 Subtotal for Activity as per Rule 5(2) of 

CAF Rules, 2018 
 8.15  

2 Activity as per Rule 5(3) of CAF Rules, 2018  

 5(3) a Maintenance of existing nursery 

(0.5 lakh/no) 
70 nos 0.35 

 

  Construction of Demonstration 

Nursery at FTS 
1 no 0.06 

 

  Brickwall fencing and 

ugradation of nursery at Mat 
85 m 0.05 

 

  Creation of Model Hitech 

Nursery 
2 nos 0.41 

 

  Construction of Nursery Hut 1 no 0.06  

 5(3) c Purchase of Computer & 

peripherals 
25 nos 0.4 

 

 5(3) d Maintenance of inspection paths, 

forest roads in forest area inside 

the PAs 

9 Division 0.51 

 

  Construction of approach road 

to Nursery (120 m x 2.5m) 
1 Division 0.09 

 

  Upgradation & maintenance of 

watch towers, check posts and 

timber depots; 

35 nos 0.79 

 

 5(3) e Construction of residential and 

official buildings 
5 nos 0.74 

 

 5(3) f Engagement of local casual 

labours for 10 months 
78 nos 0.98  

 
5(3) g 

Survey of notified forest area LS 2.5  

 Boundary pillars 242 rkm 1.31  
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S. No 

CAF 

Act/Rule

s 

Activity 

Proposed outlay Decision of 

EC 
Phy. Target Fin. Target 

 Survey of forest inventory for 

Working Plan 
5 Division 0.35 

 

  Documentation and digitisation 

of existing divisionwise forest 

records 

LS 0.05 

 

  Modernization of GIS Cell 1 no 0.02  

 5(3) i Publicity cum awareness 

programme 
LS 0.6 

 

 Subtotal for Activity as per Rule 5(3) of 

CAF Rules, 2018 
 9.28 

 

 Total  17.42  

  

 

CHECKLIST OF MIZORAM STATE CAMPA 

 
Sr. No.  Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of integrated APO/ APO (Each page signed by State 

Authority) 

Received 

 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund annually till 2023-24 Received 

5 Details of Fund Release by State Govt. to State Forest Department Received 

6 Geo coordinates of proposed sites Not Received 

7 Declaration certificate signed by the CEO, State CAMPA Received 

8 Status of the Third-Party monitoring (till FY 2021-22) Received 

9 Reconciliation of CA sites since 1980 Received 

10 Details of spill-over works Received 

11 Committed liabilities Received 

12 
Site-specific details under CAMPA from FY 2018-19 to 2024-25 (vide 

F. No. NA-1/16/2023-NA) 
Received 

13 Five-year perspective plan Received 

14 Progress Report for FY 204-25 Not Received 

 

*****F 
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6.12. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 ODISHA 

STATE AUTHORITY 

1. Date of Receipt                                          : 28.02.2025  

2. Date of approval of EC of State/UT                            : 23.12.2024 

3. Date of approval of the Steering Committee                : 04.02.2025 

4. Total Amount/Outlay                                                      : Rs.1078.10 Crore 

5. Total amount approved in the 34th & 35th EC          : Rs. 963.21 Crore 

6. Amount proposed for the 36th EC   : Rs. 114.89 Crore 

7. Year wise number of State/UT meeting details: 

Year 

Executive Committee 

meetings of the State/UT 

(As on 23.12.2024) 

Steering Committee 

meetings of the State/UT 

(As on 04.02.2025) 

 

Governing Body 

meetings of the State/UT 

(As on 30.02.2025) 

2018-19 APO not received 

2019-20 1 1 0 

2020-21 1 1 0 

2021-22 1 1 0 

2022-23 1 1 0 

2023-24 1 1 0 

2024-25 2 1 0 

Total 7 6 0 

 

8. Funds status with the State/UT along with outlay proposed                      
                                                                                                                                                              (Rs. in crore) 

S. No. CAMPA Activity 

Fund 

Available 

with the 

State as on 

10.09.2025 

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved Amount 

in 34th & 35th EC 

(% w.r.t funds 

available within 

State/UT) 

Amount proposed 

for 36th EC 

(inclusion will lead to 

% of proposed 

amount) 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

  

407.68 

( 12.13 %) 

 

CA/PCA/Additional CA 1450.69 169.45 - 

Catchment Area Treatment 

Plan 
105.88 3.37 - 

Integrated Wildlife 

Management Plan 
1253.18 274.67 54.14 

Others [Site-specific 

schemes] 
551.96 14.33  

Sub Total 3361.71 
461.82 

 (13.74%) 
54.14 

2 

Net Present Value 

[5(2)(3)(4) of the 

Compensatory 

Afforestation Fund Rules, 

2018] 

3196.32 
514.68  

(16.10 %) 

463.93  

(14.51 %) 

50.75 

(16.10 %) 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund Rules, 

2018] 

1355.65 
101.6 

(7.49 %) 

91.60 

(6.76 %) 

10.00 

(7.49 %) 
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S. No. CAMPA Activity 

Fund 

Available 

with the 

State as on 

10.09.2025 

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved Amount 

in 34th & 35th EC 

(% w.r.t funds 

available within 

State/UT) 

Amount proposed 

for 36th EC 

(inclusion will lead to 

% of proposed 

amount) 

Total 7913.68 1078.10 963.21 114.89 

 
 

9. Funds released by State Government during the FY 
(Rs. in Crore) 

Year 

Total 

Outlay 

of the 

APO 

APO 

approved 

by NA 

Fund 

Released 

by State 

Govt. 

Fund Utilized 

by State 

Authority 

Fund 

released by 

State Govt. 

w.r.t fund 

approved by 

NA (%) 

Utilization  

w.r.t APO 

approved by 

NA (%) 

Utilization w.r.t 

fund released by 

State Govt. (%) 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2018-19 APO not received 

2019-20 618.52 610.52 600.00 421.06* 98.28 % 68.97 % 70.18 % 

2020-21 803.66 773.39 825.00 674.98 106.67 % 87.28 % 81.82 %  

2021-22 903.03 901.03 903.03 841.67 100.22 % 93.41 % 93.21 % 

2022-23 1241.34 1191.31 1155.02 931.10 96.95 % 78.16 % 80.61 % 

2023-24 1085.94 948.04 1055.13 833.87 111.30 % 87.96 % 79.03 % 

2024-25 (up 

to 

31.03.2025) 

1167.52 1112.93 1073.65 1016.28 96.47 % 91.32 % 94.66 % 

  

10. Status of Compensatory Afforestation 
(Area in Ha.) 

Afforestation mandated as 

per site specific scheme 

submitted along with 

approved proposal for 

diversion of forest land 

under FC Act, 1980 till 

30.09.2024 

Afforestation carried out 

in the State as per site 

specific scheme till 

closure of 2024-25 

Afforestation 

to be carried 

out during 
2025-26 

Afforestation 

carried out 

mandated 

(percentage)% 

Total Balance 

after 2025-26 

plantation  

(CA) (PCA) (CA+PCA) (CA) (PCA) (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 
    95848.231     79264.744 6371.148 82.70% 10212.339 

 

11. Balance afforestation                                                                                               
(Area in Ha.) 

Balance Afforestation required as per FC Act 

(in ha.) after 2025-26 plantation 

Balance Afforestation to be completed in 

Financial Year (in Ha) 

  2026-27 2027-28 2028-29 

10212.339 3404.113 3404.113 3404.113 
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12. Details of APO 2025-26 are as under: 
      (Rs. in Crore and Area in Ha.) 

S. 

No. 

CAF  

Act/Rule 
Activities Sub-activities 

Proposed outlay 

in 35th EC Decision 

of 35th 

EC 

Proposed 

outlay in 

36th EC 

Decision 

of EC 

Phy. 

Target 

Fin. 

Target 
 

 

1 

Site-specific activities as per Section 6(a) of the 

Compensatory Afforestation Fund Act, 2016 
   

 

Mandatory 

Activities 

Integrated 

wildlife 

Manageme

nt Plan 

Refund of 

Compensatory Levies 
  54.14 

Not 

approved 

for want 

of 

clarificati

on  

54.14 

 

2 

Activity as per Rule 5(2) of Compensatory Afforestation 

Fund Rules, 2018 
   

 

5(2)i 

Improvem

ent of 

wildlife 

habitat 

1. Habitat 

management for flora 

and Fauna 

  

39.75 

Deferred 

for want 

of details 

including 

activity 

wise 

break up 

of 

physical 

and 

financial 

targets 

including 

geo 

coordinat

es as 

approved 

by 

Steering 

Committe

e of State 

CAMPA 

39.75 

 

(1) Food resource 

management 

2883Ha. 

& 

25750 

Nos of 

saplings  

(2) Cover management   

(3) Water resource 

management 
90 Nos 

(4) Removal of invasive 

species 
700 ha. 

2. Human wildlife 

conflict management 
  

3.Protection activities   

(1) Patrolling   

(2) Prevention of illicit 

felling 
  

(3) Eco-development 

work in surrounding 

village to reduce 

conflict 

  

4. Any other relevant 

activities -: 
 

i. Monitoring, 

surveillance & 

Protection of important 

wildlife species 

including RET species 

90 nos. 

of 

Squads 
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S. 

No. 

CAF  

Act/Rule 
Activities Sub-activities 

Proposed outlay 

in 35th EC Decision 

of 35th 

EC 

Proposed 

outlay in 

36th EC 

Decision 

of EC 

Phy. 

Target 

Fin. 

Target 
 

 

outside protected areas 

through Local 

communities 

3 

Activities as per Rule 5(3) of the Compensatory 

Afforestation Fund Rule, 2018 
   

 

5(3)c 

Purchase 

and 

maintenan

ce of 

equipment 

of devices 

for 

communic

ation, 

informatio

n and 

technology 

3. Purchase of 

computers 
15 Nos. 

11.00 

Deferred 

for want 

of details 

including 

activity 

wise 

break up 

of 

physical 

and 

financial 

targets   

11.00 

 

4. Others (Please 

Specify)  

 LS 

a. Printer -10 Nos. 

b. UPS – 17 Nos. 

c. Server – 8 Nos. 

d. Maintenance of 

existing server etc. 

e. Strengthening / 

maintenance of different 

software applications. 

1.FITGC Server Stack. 

2. OFMS. 

3. OTTPS 

4. All websites  

5.CAMPA Monitoring 

Application etc. 

f. Development of 

Odisha Plantation 

Monitoring System 

using Drone Survey and 

AI/ML. 

g. Establishment of a 

dedicated and secured 

multiprotocol label 

switching (MPLS & 

OSWAS Connectivity 

between directorate 

with field offices.  

4 

Activities as per Rule 6 (b) of Compensatory Afforestation Fund 

Rules, 2018 
  

 

6(b)i 

Managem

ent of 

office 

Audio-Visual & 

Furnishing at State 

Forest Academy, 

LS 10.00 
Not 

Approved 
10.00 
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S. 

No. 

CAF  

Act/Rule 
Activities Sub-activities 

Proposed outlay 

in 35th EC Decision 

of 35th 

EC 

Proposed 

outlay in 

36th EC 

Decision 

of EC 

Phy. 

Target 

Fin. 

Target 
 

 

establishm

ent 

  Total outlay  Rs. 114.89 Crore   

CHECKLIST ODISHA STATE CAMPA  

S. No. Checklist Status 

1 Minutes of Steering Committee Received 

2 Signed copy of integrated APO/ APO (Each page signed by State 

Authority) 
Received 

3 Certificate in case of change of site location No change in site location 

4 Details of interest accrued on State CAMPA fund annually till 2023 Received 

5 Details of Fund Release by State Govt. to State Forest Department Received 

6 Geo coordinates/ KML files of proposed sites Received 

7 Declaration certificate signed by the CEO, State CAMPA Received 

8 Status of the Third-Party monitoring Received 

9 Reconciliation of CA sites since 1980 Received (Vetting is awaited 

by IRO) 

10 Details of spill-over works Received 

11 Committed liabilities Received 

12 CA, ANR, & AR created in previous years i.e. 2018-19 till 2024-

25 
Received 

13 Five-year perspective plan Received 

14 Progress Report on Financial and Physical Achievement for 

FY 2024-25 
Not Received 

 

 

*****  
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13. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 TAMIL NADU 

STATE AUTHORITY 

1. Date of Receipt      : 19.03.2025 

2. Date of approval of EC of State/UT    : 27.02.2025 

3. Date of approval of the Steering Committee of State  : 06.03.2025 

4. Total Outlay Proposed      : Rs. 101.307 crore 

5. Total Amount Approved in 34th & 35th EC   : Rs. 22.82 crore 

6. Amount Proposed in 36th EC     : Rs. 1.53 

7. Year wise number of State/UT meeting details: 

(Rs. in crore) 

Year 

Executive Committee 

meetings of the State/UT 

(As on 30.09.2024) 

Steering Committee 

meetings of the State/UT 

(As on 30.09.2024) 

 

Governing Body 

meetings of the State/UT 

(As on 30.09.2024) 

2018-19 0 0 0 

2019-20 0 0 0 

2020-21 1 1 0 

2021-22 2 1 0 

2022-23 1 0 0 

2023-24 0 2 0 

2024-25 1 1 0 

Total 5 5 0 

 

8. Funds status with the State / UT along with outlay: 
(Rs. in crore) 

S. 

No

. 

CAMPA Activity 

Fund 

Available 

with the 

State as on 

10.09.2025 

Outlay proposed 

in F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved 

Amount in 34th 

& 35th EC (% 

w.r.t funds 

available within 

State/UT) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

   

 

CA/PCA/Additional CA 43.36 8.51   

Catchment Area 

Treatment Plan 
0.25 0.25  

 

Integrated Wildlife 

Management Plan 
0.14 0.14  

 

Others [Site-specific 

schemes] 
18.49 3.67  

 

Sub Total 62.24 
12.57 

(20.19%) 

12.57 

(20.19%)  

2 

Net Present Value 

[5(2)(3)(4) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

45.25 
11.68* 

(25.81%) 

8.42 

(18.61%) 

1.53 

(21.99%) 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

25.74 
2.66 

(10.34%) 

1.84 

(7.15%) 

 

 Total 133.23 26.91 (A) 22.82  
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Voluntary Relocation of 

Thengumarahada village 

(as per Hon'ble High 

Court order W.M.P. 

(MD)No. 1962 of 2022, 

dt. 13.10.2023) and 

subject to the outcome of 

SLP (C) No. 27415 of 

2023 which is now 

pending in the Hon'ble 

Supreme Court of India 

and listed for hearing 

scheduled on 05.03.2025 

 74.40 (B)  

Matter is sub-

judice in 

Hon’ble 

Supreme Court 

 Grand Total  101.31 (A+B)   

 
Note: The Tamil Nadu State Authority has communicated details of deferred to National CAMPA vide Ref. No. 

TS5/381/2024 dated 10.07.2025. The State Authority has reduced the outlay proposed to Rs. 8.3764 Crore under 

Net Present Value [5(2)(3) of CAF Rule, 2018] i.e. 19.90 % of the available amount with the State Authority. 

Tamil Nadu State Authority has communicated the Fund Status details vide email dated 12.09.2025 

The National Authority has communicated the total approval of Rs. 22.82 crore that includes approval of Rs. 8.42 

crore under Net Present Value [5(2)(3) of CAF Rule, 2018]. 

9. Funds released by State Government during the FY 
(Rs. in crore) 

Year 
Total outlay 

of the APO 

APO 

approved by 

National 

Authority 

Fund 

Released by 

State Govt. 

Fund 

utilized by 

State 

Authority 

Fund released 

by State Govt. 

w.r.t APO 

approved by 

NA (%) 

 Utilization 

w.r.t APO 

approved by 

NA (%) 

Utilization w.r.t 

fund released by 

State Govt. (%) 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2020-21 75.98 66.62 0.00 0.00 -  - 

2021-22 0.00 0.00 0.00 0.00 - - - 

2022-23 67.92 38.22 38.22 25.95 100 % 67.90 % 67.90 % 

2023-24 42.17 44.15 0.00 0.00 - - - 

2024-25 54.17 35.27 35.27 12.15* 100 % 34.45 % 34.45 % 

For the year 2024-25, the works are under progress and the figure given was as on 13th March 2025. 

 

10. Status of Compensatory Afforestation 
(Area in Ha.) 

Afforestation mandated as per 

site specific scheme submitted 

along with approved proposal 

for diversion of forest land 

under Forests (Conservation) 

Act, 1980 till 31.03.2024. 

Afforestation carried out 

in the State as per site 

specific scheme till closure 

of 2024-25 

Afforestation 

to be carried 

out during 

2025-26 

Afforestation to be 

carried out 

mandated 

(percentage) % 

Total 

Balance 

upto 2025-

26 

CA PCA 

  

(CA+ PCA) CA PCA (CA+ 

PCA) 

(CA+ PCA) (CA+ PCA) (CA+ 

PCA) 

3925.3487 193.43 4118.7687 3521.269 95.1 3616.369 230.73 87.80% 271.6697 

 

11. Balance afforestation status 
(Area in Ha.) 

Balance Afforestation required as per FC Act 

(in Ha.) 

Balance Afforestation to be completed in Financial Year 

(in ha) 

  2025-26 2026-27 2027-28 

271.6697 188.982 41.344 41.343 
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12. Details of deferred items are as under: 

(Rs. in crore and Area in Ha) 

S. 

No 

  

CAF 

Act/ 

Rules 

  

Activity 

  

Proposed outlay Decisi

on of 

35th 

EC 

Amount proposed 

by State  

Remark 

Physica

l 

Target 

Fin. 

Target Physical 

Target  

Fin. 

Target 

1 

 

 

  

Activity as per Rule 5(2) of CAF Rules, 2018      

5(2)i 

Improvement of Wildlife 

Habitat  
     

   

Improvement of Bird 

Sanctuary 
11 Nos 3.019 Deferred 

10 Nos. 1.28  

2 
Activity as per Rule 5(3) of CAF Rules, 

2018 
   

   

 5(3)i 

  

Publicity cum awareness 

programme 
      

i. Publicity for common people       

ii. Training for staff LS 0.5 

Approve

d for Rs. 

0.25 

crore 

LS 0.25  

  Total     1.53  

 

CHECKLIST OF TAMIL NADU STATE CAMPA  

1. Integrated APO duly signed:       Received  

2. Minutes of State Steering Committee:     Received  

3. KML Files/ Geo-coordinates:      Received 

4. Details of fund release:       Received 

5. Certificate of CEO:       Received 

6. Interest Accrued for FY 2024-25:     Not Received 

7. Reconciliation Data:       Received  

8. Committed liabilities of previous year works:    Not Received 

9. Details of spillover works:      Not Received 

10. Third Party Monitoring for last five years:     Received 

11. Five Year Perspective Plan:      Not Received 

12. Progress Report:        Not Received 

***** 
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6.14. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 

TELANGANA STATE AUTHORITY 

A. ADDITIONAL APO TELANGANA STATE AUTHORITY 2025-26 

1. Date of Receipt      : 05.05.2025, 02.06.2025 

2. Date of approval of EC of State / UT    : 07.02.2025 

3. Date of approval of the Steering Committee of State  : 17.04.2025 

4. Total amount / Outlay:         : Rs. 451.25 crore & Addl. 

APO Rs. 0.57 crore 

5. Total Amount approved in 35th EC    : Rs. 375.98 crore 

6. Amount Proposed in 36th EC     : Rs. 36.91 crore 

7. Year wise number of State/UT meeting details: 

 
Year Executive Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

Steering Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

 

Governing Body 

meetings of the 

State/UT (As on 

30.09.2024) 

2018-19 2 2 0 

2019-20 1 0 0 

2020-21 1 2 0 

2021-22 1 1 0 

2022-23 0 0 0 

2023-24 2 2 0 

2024-25 0 0 0 

Total 7 7 0 

 

8. Funds status with the State / UT along with outlay proposed 
(Rs. in Crore) 

S. 

N

o 

CAMPA Activity 

Fund 

Available 

with the 

State as 

on 

31.12.202

4 

Outlay proposed in F.Y. 2025-26 (% 

w.r.t funds available within State/UT) 

Approve

d 

Amount 

in 35th 

EC (% 

w.r.t 

funds 

available 

within 

State/UT

) 

Amount 

propose

d for 36th 

EC 

(inclusio

n will 

lead to 

% of 

propose

d 

amount) 

   

APO Spillov

er 

APO 

Add. 

APO Total    

1 

Mandatory 

Activity [Section 

6(a) of the 

Compensatory 

Afforestation 

Fund Act, 2016] 

  

  

  

 

CA/PCA/Addition

al CA 
993.55  205.39 17.17 

 
 222.56   

19.93  

Catchment Area 

Treatment Plan 
 48.84 5.84 0.09 

 
 5.93   

  

Integrated Wildlife 

Management Plan 
 77.71 67.00  0.57  67.57   

4.34  
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S. 

N

o 

CAMPA Activity 

Fund 

Available 

with the 

State as 

on 

31.12.202

4 

Outlay proposed in F.Y. 2025-26 (% 

w.r.t funds available within State/UT) 

Approve

d 

Amount 

in 35th 

EC (% 

w.r.t 

funds 

available 

within 

State/UT

) 

Amount 

propose

d for 36th 

EC 

(inclusio

n will 

lead to 

% of 

propose

d 

amount) 

   

APO Spillov

er 

APO 

Add. 

APO Total    

Others [Site-

specific schemes] 
1.59  0.00  

 
    

2.02  

Sub Total 1121.69 278.23 17.26 0.57 

296.06 

(26.39%

) 

251.88 

(22.45%) 
 26.29 

(24.80%) 

2 

Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation 

Fund Rules, 2018] 

408.67 136.07 

 56.07 

(Relocatio

n of 

villages 

under 

NPV) 

136.07 

(33.30%

) 

115.02 

(28.14%) 
 

3 

Interest [6 (a)(b) 

of the 

Compensatory 

Afforestation 

Fund Rules, 2018] 

567.45 

9.60 10.09  

19.69 

(3.47%) 

9.08 

(1.60%) 
10.62 

(3.47%) 

4 Other Component 62.00 0.00      

Total 2159.81 367.83 27.35 56.64 451.82 375.98  

 

 

9. Funds released by State Government during the Financial Year 
(Rs. in Crore) 

Year 

Total 

Outlay 

of the 

APO 

APO 

approved 

by 

National 

Authority  

Fund 

released by 

State 

Government 

Fund 

utilized 

by the 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

 

Utilization 

percentage 

w.r.t fund 

approved 

by 

National 

Authority 

Utilization 

percentage 

w.r.t fund 

released by 

State 

Government 

1 2 3 4 5 6=4/3 7=5/3 8=5/4 

2018-19 253.00 237.38 237.38 213.19 100.00% 89.81 % 89.81 % 

2019-20 510.00 501.26 501.26 260.60 100.00% 51.99 % 51.99 % 

2020-21 603.00 483.78 352.07 378.35 72.77% 78.21 % 107.46 % 

2021-22 753.20 752.71 312.65 488.98 41.54% 64.96 % 156.40 % 

2022-23 819.24 772.65 268.48 430.55 34.75% 55.72 % 160.37 % 

2023-24 462.68 455.30 335.85 237.28 73.76% 52.12 % 70.65 % 

2024-25 469.19 418.42 167.06 167.06 39.93% 39.93 % 100 % 

Total 3870.32 3621.50 2174.75 2176.02    
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10. Status of Compensatory Afforestation 
(Area in Ha) 

Afforestation 

required as per site 

specific scheme 

submitted along 

with approved 

proposal for 

diversion of forest 

land under FC Act, 

1980 till 31.3.2024 

Afforestation carried 

out in the State as per 

site specific scheme till 

2024-25 

Afforestation 

to be carried 

out 2025-26 

Afforestation 

carried out 

percentage 

Total balance upto 

2024-25 

(CA) (PCA) (CA + 

PCA) 
(CA) (PCA) (CA + PCA) (CA + PCA) (CA + PCA) (CA + PCA) 

35950.53 32295.65 1217.08 90 3654.88 

 

11. Balance Afforestation status 

 
Balance Afforestation 

required as per FC Act (in 

Ha) 

Balance Afforestation to be completed in Financial Year (in Ha) 

    2025-26 2026-27 2027-28 

Work could not be taken up 

due to non-deposition of 

funds & non-handling over 

the land 

  3654.88 1217.08 112.61 757.98 1567.21 

 

 

12. Details of additional APO: 
(Rs. in crore) 

S. 

No. 

CAF 

Act/Rules 

Activity Proposed Outlay  

 

Decision 

of EC 

Physical Target 
Financial 

Target 

1. 

Site specific activities as per Section 6(a) of CAF Act, 2016  

Mandatory 

Activity 

Integrated Wildlife 

Management Plan 

3 nos borewells,3Nos-Mini 

Percolation tanks, 2.0Nos-

Medium Percolation tanks, 

3000 Nos SCTs,1 Nos-Watch 

Tower,2 nos Fire Blowers,1-

QRT comprising 5 

watchers,3000 Km fire line 

creation, long billed vulture at 

Kagaz nagar, Erection of 

hoardings,1 nos trap cages, 

Communication charges and 

Misleneous and un forsein 

expenditure 

0.57 

 

Total  0.57  

 

B. DEFERRED ITEMS OF TELANGANA STATE AUTHORITY 2025-26 

1. Details of deferred activities APO 2025-26 are as under 
(Rs. in Crore and Area in Ha.) 

S. 

No 

CAF Act/ 

Rules 
Activity Unit Phy. Target 

Fin. 

Target 

(in 

crore) 

Decision 

of 35th 

EC 

Amount 

Proposed 

for 36th 

EC 

Decision 

of EC 

1. Site specific activities as per Section 6(a) of CAF Act, 2016    
 Compensatory Afforestation    
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S. 

No 

CAF Act/ 

Rules 
Activity Unit Phy. Target 

Fin. 

Target 

(in 

crore) 

Decision 

of 35th 

EC 

Amount 

Proposed 

for 36th 

EC 

Decision 

of EC 

Mandatory 

Activity 

Improvement of 

Offices, 

Infrastructure, 

Admn expenses 

etc. 

 

20Nos-GPS, 

135 Nos 

walkie talkies, 

20 Nos 

Camera traps, 

12 Nos, 

Establishment 

of central 

nursery with 

infrastructure, 

34 Nos- 

Improvement 

of offices, 4 

Nos camping 

facilities, 22 

Nos purchase 

of 

vehicles/motor 

cycle etc,7 

Nos Nursery 

infrastructure 

and others etc. 

36.60 

Deferred 

for the 

want of 

FC 

approval 

under 

which 

the 

activity 

was 

approved 

19.93 

 

Integrated Wildlife Management Plan 

(IWMP) 
    

i. Habitat 

management for 

flora and fauna 

(Food/cover/water 

management) 

 

112 Ha-grass 

lands, 10 Nos 

Animal 

trackers, 360 

Nos filling of 

saucer 

pits,160 Ha 

weed removal, 

50 Ha ANR 

plantation, 

100 Ha 

preferential 

treatment to 

plants, etc. 

4.46 

Deferred 

for want 

of FC 

approval 

under 

which 

the 

activity 

was 

approved 

4.34 

 

e. Miscellaneous 

& Publicity, 

Awareness 

  1.90 

 

2.02 

 

2. Activities as per Rule 6(a) of CAF Rules, 2018 

 6(b)vi 

Any other activity 

for management 

of forests and 

wildlife with the 

approval of 

Steering 

Committee and 

included in the 

APO-spillover 

works of 04-NPV 

  10.09 

Deferred 

for want 

of details 

10.09 

 

3. Activities as per Rule 6(b) of CAF Rules, 2018 

 6(b)vi 

Any other activity 

for management 

of forests and 

  0.53 

Deferred 

for want 

of details 

0.53  
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S. 

No 

CAF Act/ 

Rules 
Activity Unit Phy. Target 

Fin. 

Target 

(in 

crore) 

Decision 

of 35th 

EC 

Amount 

Proposed 

for 36th 

EC 

Decision 

of EC 

wildlife with the 

approval of 

Steering 

Committee and 

included in the 

APO 
      Total 36.91  

 

 

CHECKLIST OF TELANGANA STATE CAMPA 

 
1.  Signed copy of integrated APO Received 

2.  Minutes of Steering Committee Received 

 

3.  Details of interest accrued on State CAMPA fund annually Not Received 

4.  Details of Fund Release by State Govt. to State Forest Department Received 

5.  Geo coordinates/ KML files of proposed sites  KMLs received of CA 

areas 

Geo coordinates received 

6.  Certificate of CEO Received 

7.  Status of Third-Party Monitoring Received  

8.  Reconciliation Data  Received 

9.  Details of spill over works Received 

10.  Status of five-year perspective plan  Not Received 

11.  Progress Report for FY 2024-25 Received 

 

 

 

***** 
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6.15. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 UTTAR 

PRADESH STATE AUTHORITY 

1. Date of Receipt       : 02.06.2025 

2. Date of Approval of EC of State/UT    : 28.03.2025 

3. Date of Approval of the Steering Committee of State  : 15.04.2025 

4. Total/ Amount/Outlay      : Rs. 176.11 Crore 

5. Total Amount Approved in 35th EC              : Rs. 163.27 Crore 

6. Amount proposed in 36th EC     : Rs. 12.86 Crore 

7. Year wise number of State/UT meeting details: 
Year Executive Committee 

meetings of the State/UT (As 

on 30.09.2024) 

Steering Committee 

meetings of the 

State/UT (As on 

30.09.2024) 

 

Governing Body 

meetings of the 

State/UT (As on 

30.09.2024) 

2018-19 1 1 1 

2019-20 1  0 

2020-21 3 4 0 

2021-22 2 1 0 

2022-23 1 1 0 

2023-24 2 1 0 

2024-25 1 1 0 

Total 11 9 1 

 

8. Funds Status with the State/UT along with outlay proposed 
(Amount in Rs. crores)  

S. No. CAMPA Activity 

Fund Available 

with the State 

as on 

10.09.2025 

Outlay 

proposed in 

F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved Amount in 

35th EC (% w.r.t 

funds available within 

State/UT) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund 

Act, 2016] 

  

46.22 

(4.22%) 

 

CA/PCA/Additional 

CA 
889.85 44.88  

Catchment Area 

Treatment Plan 
5.79 0.08  

Integrated Wildlife 

Management Plan 
   

Others [Site-specific 

schemes] 
199.56 14.11 12.86 (5.39%) 

Sub Total 1095.2 59.074 12.86  

2 

Net Present Value 

[5(2)(3) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

416.89 
104.04 

(24.96%)  

104.06 

(24.96%) 

{Voluntary relocation 

of villages from 

protected areas (5(2)h)  

Approved in 35th EC} 
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S. No. CAMPA Activity 

Fund Available 

with the State 

as on 

10.09.2025 

Outlay 

proposed in 

F.Y. 2025-26 

(% w.r.t funds 

available within 

State/UT) 

Approved Amount in 

35th EC (% w.r.t 

funds available within 

State/UT) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund 

Rules, 2018] 

260 
12.99 

(5.00%) 

12.99 

(5.00%) 
 

Total 1772.09 176.11 163.27 12.86 

 

9. Funds released by State Government during the FY: 

(Amount in Rs. crore)  

Year 

APO approved 

by National 

Authority 

Fund 

Released by 

State 

Government 

Fund 

Utilised by 

State 

Authority 

Funds 

released by 

State 

Government 

w.r.t funds 

approved by 

NA (%) 

Utilization 

w.r.t fund 

approved 

by NA (%) 

Utilization 

w.r.t fund 

release (%) 

1 2 3 4 5=3/2 6=4/2 7=4/3 

2018-19 150.60 - - - - - 

2019-20 285.68 197.21 62.32 69.03% 21.81% 31.60% 

2020-21 442.01 271.25 252.05 61.37% 57.02% 92.92% 

2021-22 586.89 381.13 362.12 64.94% 61.70% 95.01% 

2022-23 344.08 243.40 231.74 70.74% 67.35% 95.21% 

2023-24 172.04 169.70 166.84 98.64% 96.98% 98.32% 

2024-25 155.57 148.97 146.71 95.76% 94.31% 98.48% 

 

10. Status of Compensatory Afforestation 
(Area in ha.) 

Afforestation required as per 

specific scheme submitted 

along with approved proposal 

for diversion of forest land 

under FC Act, 1980 till 

31.03.2024 

Afforestation carried out in 

the State as per site specific 

scheme till 2024-25 

Afforestat

ion to be 

carried 

out 2025-

26 

Afforestati

on carried 

out 

percentage 

Total 

Balance 

upto 

2025-26 

(CA) (PCA) (CA+PC

A)  

(CA) (PCA

) 

(CA+PCA

) 

(CA+PCA

) 

(CA+PCA

) 

(CA+PC

A) 

36759.29 1333.2

8 

38092.57 31769.44 1164.

53 

32933.97 1896.66 86.45% 5158.60 

 

11. Balance afforestation status 

(Area in ha.) 
Balance Afforestation 

required as per PC Act 

(in ha.) 

Balance Afforestation to be Completed in Financial Year (in ha.) 

2025-26 2026-27 2027-28 

5158.60 1896.66 1526.65 1735.29 
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12. Details of APO are as under 
(Amount in Rs. crore) 

S. 

No 
CAF 

Act/Rules 
Activity  

Proposed outlay  Decision of 

35th EC  

Amount 

proposed in 

36th EC 

Decision of 

EC  
Phy. 

Target 

Fin. 

Target 

 1 Site-specific activities as per Section 6 (a) of 

the CAF Act, 2016 

      

Mandatory 

Activity 

Additional 

Charges for 

protected 

areas 

LS 12.86 

Deferred for 

the want of 

details 
12.86 

 

  Total 12.86  12.86   

 

UTTAR PRADESH STATE AUTHORITY CHECKLIST 

 

***** 

 

  

S. No. Items  Status 

1 Minutes of Steering Committee Received 

2 
Signed copy of Integrated APO/ APO (Each page signed by State 

Authority) 
Received 

3 Certificate in case of change of site location Received 

4 Details of interest accrued on State CAMPA fund annually till 2023-24 Received 

5 
Details of Fund Release by State Govt. to State Forest Department for the 

FY 2024-25 
Received 

6 KML files and Geo-coordinates of proposed sites Received 

7 Declaration Certificate signed by the CEO, State CAMPA Received 

8 Third-Party Monitoring Report Not Received 

9 Reconciliation of CA sites since 1980 Received 

10 
Site-specific details under CAMPA from FY 2018-19 to 2024-25 (vide F. 

No. NA-1/16/2023-NA) 
Received 

11 5-Year perspective plan (NPV and Interest) Not Received 

12 Annual Report 
Received till the year 2023-

24 

13 Progress Report of 2024-25 Received 
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6.16. ANNUAL PLAN OF OPERATION (APO) FOR THE YEAR 2025-26 

UTTARAKHAND STATE AUTHORITY 

1. Date of Receipt        : 17.01.2025 

2. Date of approval of EC of State/UT     : 18.12.2024 

3. Date of approval of the Steering Committee of State   : 31.12.2024 

4. Total Outlay Proposed       : Rs. 439.50 crore 

5. Total Amount Approved in 34th & 35th EC    : Rs. 426.50 crore 

6. Amount proposed in 36th EC      : Rs. 13.00 crore 

7. Year wise number of State/UT meeting details:  

Year 

Executive Committee 

meetings of the State/UT (As 

on 17.07.2025) 

Steering Committee 

meetings of the State/UT (As 

on 17.07.2025) 

Governing Body meetings of 

the State/UT (As on 

17.07.2025) 

2018-19 1 1 0 

2019-20 2 1 0 

2020-21 2 2 1 

2021-22 2 1 0 

2022-23 1 1 0 

2023-24 3 3 0 

2024-25 2 1 0 

Total 13 10 1 

 

8. Funds status with the State/UT along with outlay proposed 
(Rs. in crore) 

S. 

No. 
CAMPA Activity 

Fund 

Available 

with the State 

as on 

10.09.2025 

Outlay 

proposed in 

F.Y. 2025-26 

(% w.r.t 

funds 

available 

with the 

State/UT) 

Approved 

Amount in 

34th & 35th 

EC (% w.r.t 

funds 

available with 

the State/UT) 

Amount 

proposed for 

36th EC 

(inclusion will 

lead to % of 

proposed 

amount) 

1 

Mandatory Activity 

[Section 6(a) of the 

Compensatory 

Afforestation Fund Act, 

2016] 

  

157.00 

(14.40%) 

  

  

  

  

  

CA/PCA/Additional CA 458.10 72.00 

Catchment Area Treatment 

Plan 
170.97 55.00 

Integrated Wildlife 

Management Plan 
49.74 10.00 

Others [Site-specific 

schemes] 
411.49 20.00 

Sub Total 1090.30 157.00 157.00   

2 

Net Present Value [5(2)(3) 

of the Compensatory 

Afforestation Fund Rules, 

2018] 

930.67 
262.50 

(28.21%) 

249.50 

(26.81%) 

Reappropriation 

of 

Rs. 13.00 crore 

(26.81%) 

3 

Interest [6(a)(b) of the 

Compensatory 

Afforestation Fund Rules, 

2018] 

1010.80 
20.00 

(1.98%) 

20.00 

(1.98%) 

  

Total 3031.77 439.50 269.50 13.00 
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9. Funds released by State Government 
(Rs. in crore) 

Year 

Total 

Outlay of 

the APO 

APO 

Approved by 

National 

Authority  

Fund 

Released by 

state Govt. 

Fund utilized 

by State 

Authority 

Fund released 

by State Govt. 

w.r.t APO 

approved by NA 

(%) 

Utilization 

w.r.t fund 

released by 

State Govt. 

(%) 

Utilization 

w.r.t APO 

approved by 

NA (%) 

1 2 3 4 5 6=4/3 7=5/4 8=5/3 

2018-19 318.30 318.30 0.00 119.09 
Fund not 

released 
- 37.41% 

2019-20 218.00 218.00 0.00 124.00 
Fund not 

released 
- 56.88% 

2020-21 491.05 353.52 107.82 252.62 30.50% 234.30% 71.46% 

2021-22 950.80 726.88 440.00 375.65 60.53% 85.38% 51.68% 

2022-23 418.98 320.15 303.24 226.01 94.72% 74.53% 70.60% 

2023-24 423.46 383.82 347.95 237.01 90.65% 68.12% 61.75% 

2024-25* 408.46 335.37 331.43 246.59 98.83% 74.40% 73.53% 

Total 3229.05 2656.04 1530.44 1576.97  
  

*excludes additional approval of Rs. 24.66 Crore and Rs. 9.22 Crore towards payment of unpaid treasury bills/ 

spillover of in 2023-24 

*work in progress, expenditure as on 13.03.2025. 

 

10. Status of Compensatory Afforestation 
(Area in Ha.) 

Afforestation mandated as per site 

specific scheme submitted along 

with approved proposal for 

diversion of forest land under FC 

Act, 1980 till 31.3.2024 

Afforestation carried out in 

the State as per site specific 

scheme till closure of 2024-25 

Afforestation 

to be carried 

out during 

2025-26 

Afforestation 

carried out 

mandated 

(percentage)% 

Total 

Balance up-

to 2025-26 

(CA) (PCA) (CA+PCA) (CA) (PCA) (CA+PCA) (CA+PCA) (CA+PCA) (CA+PCA) 

57620.028 1932.7013 59552.73 54640.67 1721.56 56362.24 789.461 95.94% 2401.02 

 

11. Balance afforestation status           
(Area in Ha.) 

Balance Afforestation required as per FC Act Balance Afforestation to be completed in Financial Year 

Year 2026-27 2027-28 2028-29 

CA to be done (ha) 1500 901.02 - 

 

12. Details of deferred items are as under: 
(Rs. in crore & Area in Ha.) 

S. 

No 

CAF 

Act/Rules 

Activity Sub-

activities 

Unit Physical 

Target 

Fin. 

Targets 

Decision 

of 34th & 

35th EC 

Amount 

proposed 

in 36th EC 

Decision 

of EC 

1 

Activity as per Rule 5(2) of CAF 

Rules, 2018 
      

5(2)b AR 

a. Restoration 

of Degraded 

Forests 

(RDF) 

Ha/Nos  23244 20.00 Approved 

18.50  

(The State 

has 

reduced the 

amount) 

 

5(2)g Soil and 

moisture 

conservation 

works 

1. SMC 

structures - 

Treatment of 

Streams 

Nos. 222 50.00 Approved 

40.00 

(The State 

has 
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Checklist of Uttarakhand State CAMPA 

1. Integrated APO duly signed:       Received  

2. Minutes of State Steering Committee:     Received  

3. KML Files/ Geo-coordinates:      Not received  

4. Details of fund release:       Received  

5. Certificate of CEO:       Received  

6. Interest Accrued:        Received 

7. Reconciliation Data:       Received (to be vetted) 

8. Committed liabilities of previous year works:    Not Received 

9. Details of spillover works:      Not Received 

10. Third Party Monitoring for last five years:     Received 

11. Five Year Perspective Plan:      Not Received 

12. Progress Report of 2024-25:     Received 

 

*****

S. 

No 

CAF 

Act/Rules 

Activity Sub-

activities 

Unit Physical 

Target 

Fin. 

Targets 

Decision 

of 34th & 

35th EC 

Amount 

proposed 

in 36th EC 

Decision 

of EC 

reduced the 

amount) 

5(2)i Improvement 

of wildlife 

habitat 

a. Forest 

Landscape 

Restoration 

(FLR) 

ha 20000 38.00 

Approved 36.50 

(The State 

has 

reduced the 

amount) 

 

5(2)m 

Management 

of biological 

diversity and 

biological 

resource 

2. Research 

plots 
ha/No. 

85 Nos./ 

196.43 

ha 

3.00 
Not 

Approved 

3.00  

3. Any other 

relevant 

activities 

(Please 

specify) - 

Wildlife 

research i.e. 

Study on 

carrying 

capacity of 

Tigers & 

Leopards in 

Rajaji-

Corbett 

landscape  

No. 1 1.00 
Not 

Approved 

1.00  

2 

Activities as per Rule 5(3) of the CAF Rule, 

2018 
     

5(3)i 

Publicity 

cum 

awareness 

programme 

2. Training of 

staff 
No. 1200 4.00 

Not 

Approved 

4.00  

3. 

Strengthening 

of Training 

Institutes 

No. 
4 Trg. 

Centers 
5.00 

Not 

Approved 

5.00  
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AGENDA ITEM NO. 7 

AGENDA ITEM NO. 7: REQUIREMENT OF 01 CHARTERED ACCOUNTANT AND 

01 ACCOUNTANT FOR GUIDANCE AND ASSISTANCE RELATED TO THE 

ACCOUNTING WORK OF NATIONAL AUTHORITY 

 

As per section 15. (1) (iv) of CAF Act, 2016 the Executive Committee of the National 

Authority has vested power and functions to deploy staff on contract or on deputation basis to 

the posts in the National Authority. The requirement of adequate support staff at different levels 

was assessed in November, 2019 for discharge of its duties in an efficient and effective manner. 

Accordingly, a proposal for creation of 37 posts was approved with reference to Agenda Item 

No.9 of the 1st meeting of the Governing Body of the National Authority held on 15.11.2019. 

Out of 37 posts, 21 posts (viz. AIGF, Under Secretary, Senior Accounts Officer, Section Officer, 

Technical Officer (Forestry), Assistant Section Officer, Accountant/Auditor, PPS, Sr. PS, PA, 

and Legal Assistant/Law Officer) will be on deputation basis and 16 posts of office Assistants 

and Office Attendants are on outsourcing basis. 

 In January, 2024, Ministry of Finance, Department of Expenditure vide I.D dated 09.01.2024 

has approved the proposal of M/o Environment, Forests and Climate Change for creation of 21 

regular post in National Compensatory Afforestation Fund Management & Planning Authority 

(National CAMPA). Applications were invited for appointment on deputation basis for these 

21 regular posts (including the post of Senior Accounts Officer, Section Officer and 

Accountant/Auditor) from DoPT and other related Departments/ Organizations through 

advertisement dated 31.01.2024, 27.09.2024 and 01.04.2025. However, applications have not 

been received for most of the vacant positions and many applicants are not eligible. The 

applications received does not fulfil the functional criteria of working in Ministry/ Department 

of Central Government as well as experience/ desirable experience in term of number of years 

etc. Further, no application received for the post of Sr Accounts officer. National Authority has 

issued repeated open advertisements during last 3-4 years for inviting applications from serving 

officers through respective Cadre Controlling Authorities. However, the positions of Senior 

Accounts Officer, Section Officer and Accountant/Auditor are remained vacant in spite of 

repeated advertisement.  

 Keeping in view of the non-availability of regular Accounts Officer and mandatory work for 

preparation of Annual Account every year as well as getting these audited from C&AG Audit 

Party and submission of replies of draft certification reports, it would be necessary to  engage 

01 Chartered Accountant and 01 Accountant at its Head Office, New Delhi on contractual 

basis through a Chartered Accountant firm registered with the Institute of Chartered 

Accountants of India as well as empanelled with the  

C&AG, for guidance and assistance related to the accounting work of National Authority. 

The maintenance and preparation of the accounts shall be in accordance with the procedures 

prescribed, in consultation with the Comptroller and Auditor-General of India, and as specified 

in the annexures of the Compensatory Afforestation Fund Act, 2016 and the Compensatory 
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Afforestation Fund Rules, 2018. The CA will be required to take up following activities and 

guide the staff of the National Authority regarding: 

1. Guidance and Assistance in preparation of Budget of National Authority –  

The Chartered Accountant and the Accountant appointed shall guide and assist in the 

preparation of the budget for the next financial year showing the estimated receipts and 

expenditure of National authority as per Form I i.e. Annual Budget proposal of National 

Authority of the CAF Act, 2016 and CAF Rules, 2018 based on the annual plan of operation 

including various schemes of the National Authority. 

2. Guidance and Assistance in maintenance of the accounts of National Authority  

The Chartered Accountant and the Accountant appointed shall guide and assist in the 

preparation of the monthly statement of accounts for the receipt and payment and expenditure 

as per the Form-II (Monthly Statement of Accounts of National Authority for the Receipt 

and Payment/Expenditure) and Annual statement of accounts of the National Authority as 

per Form-III (Annual statement of Accounts of National Authority), and also shall maintain 

the records and accounts as per the Form-IV of the CAF Act, 2016 and CAF Rules, 2018. 

i. Following Records and Accounts to be maintained by the National Authority as per 

Form IV and to be compiled in excel -  

a) Cash Book, Ledger, Journal, Public Fund Accounts Register 

b) Stock Register, Fixed Asset Register. 

c) Registers showing expenditure by Heads of Accounts 

d) Monthly financial statement of Accounts and physical output 

e) Quarterly Monitoring Register 

f) Register for Annual Share of National Fund from the State Fund (State wise) 

g) Register of Grants/Loans etc. 

h) Records of schemes approved and executed by the National Authority including 

statement of funds released to beneficiaries of the scheme. 

ii. A month-wise record shall be maintained of invoices, sanctions issued by the National 

Authority, and payments made to the PAO. 

iii. Head-wise sanction status to be downloaded from PFMS and authenticated/certified. 

Reports to be generated and kept in the office file folder. 

iv. Monthly certification for entries made in Tally software regarding the receipt and 

expenditure vouchers during the month to be carried out by the concerned officials. 

v. Maintenance of record of the monthly entries of receipts received from the States/UTs 

and compilation of the record in Excel, Tally software, entries in the Public A/c Register 

when the amount is transferred to Public Account. 

vi. Maintenance of record of the transfers to States/UTs and compilation of the record in 

Excel, Tally software and make entry of 10% National Fund in Register of Annual Share 

vii. Maintenance of the record of the schemes fund released and refund of interest to 

National Authority with utilization certificate. 

viii. Downloading the monthly expenditure statements from PFMS Portal, entries of the 

monthly expenditure to be made in Tally Software as well as in the register (Head wise 

expenditure Register) maintained by the Authority. 

ix. Accounting of statutory liabilities is of utmost importance. It is to be constantly 

scrutinized that correct statutory liabilities such as TDS, GST, TCS etc. are deducted 

from bills. It is also to be scrutinized that GST/service tax liabilities sales tax/vat 
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tax/commercial tax collected from consumers/vendors are properly recognized and 

accounted for. 

x. Bank reconciliation work which includes up to date reconciliation from previous 

backlogs wherever exists. 

xi. Constant reconciliation of manual (internal) records with the same records maintained 

in the Tally system. 

xii. Reconciliations of statutory liability accounts and indicate if statutory liabilities are paid 

before due dates, if there is delay in remittance of statutory liabilities, the corrective 

measures shall be indicated. Assistance in preparation of reply to tax authorities audit 

teams for taxation purposes with due consultation with the Head Office. 

xiii. Reconciliation of accounts with outside records such as bank reconciliation. 

xiv. Reconciliation of GPF deduction, remittances, receipt from GPF Trust and GPF loan 

part final and final payment to staff. 

xv. Scrutiny of trial balances of the National Authority. 

xvi. All other works necessary for preparing a true and fair account as instructed. 

3. Guidance and Assistance in the preparation of Annual Financial Statements - The Chartered 

Accountant and the Accountant appointed shall assist in preparation of financial statements 

includes Balance Sheet, Income and Expenditure Account, Receipts and Payment Account 

along with the relevant schedules at the end of the Financial Year. 

4. Monitoring and Evaluation of invests made by the Authority of surplus funds in Fixed 

Deposits Receipts (FDR) in Public Sector Banks (PSBs). 

Financial implication: - 

The estimated financial implication for engagement of Chartered Accountant and 01 

Accountant is approx. Rs.2.00 lakh per month (Rs.24.00 lakh per annum). The cost of 

manpower will be met from National Fund as provided in the section- 5(b)(i) of the 

Compensatory Afforestation Act, 2016 and shall be booked under the budget head 

‘Professional Services’ of annual budget of National Authority CAMPA. 

  

Decision sought: The Executive Committee may like to recommend /approve the engagement 

of 01 Chartered Accountant and 01 Accountant on contractual basis through a Chartered 

Accountant firm registered with the Institute of Chartered Accountants of India as well as 

empanelled with the C&AG, for guidance and assistance related to the accounting work of 

National Authority. 

 

***** 
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AGENDA ITEM NO. 8 

AGENDA ITEM NO. 8: ANY OTHER MATTER WITH THE PERMISSION OF THE 

CHAIR 

 

 

***** 


